



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

ENCLOSURE 1

APR 22 1982

Docket Nos.: 50-443/444

MEMORANDUM FOR: F. J. Miraglia, Chief, Licensing Branch No. 3, DL

FROM: L. L. Wheeler, Project Manager, Licensing Branch No. 3, DL

SUBJECT: EMERGENCY PREPAREDNESS MEETING WITH SEABROOK

DATE & TIME: Thursday, April 29, 1982
10:00 a.m. - 2:30 p.m.


LOCATION: Room P-114
Phillips Building
Bethesda, Md.

PURPOSE: Preliminary discussion of emergency preparedness review process and development of schedule of major emergency preparedness review milestones.

AGENDA: 10:00 a.m. - 12:00 a.m.: NRC participants present an outline of specific tasks to be performed during the review process. Seabrook participants describe present conditions and project a time that they will be ready for each task.
12:00 a.m. - 1:00 p.m.: Lunch
1:00 p.m. - 2:30 p.m.: Continuation of meeting. Participants develop a schedule for completion the emergency preparedness OL review.

PARTICIPANTS: NRC
L. Wheeler, T. McKenna

Seabrook (Yankee Atomic Electric Company)
J. McDonald, et.al.


Louis L. Wheeler, Project Manager
Licensing Branch No. 3
Division of Licensing

cc: See next page.

NOTE: NRC meetings are open to interested members of the public to attend as observers. Members of the public who wish to attend this meeting must contact L. Wheeler (301/492-7792) no later than 3:45 pm, April 28, 1982.

LIST OF PARTICIPANTS

NRC Staff

L. Wheeler
T. McKenna
N. Terc

Yankee Atomic Electric Company

J. Robinson
R. Marcello
J. MacDonald

Public Service Company of New Hampshire

S. Dodge
P. Strickland

SEABROOK EMERGENCY PREPAREDNESS REVIEWD R A F T S C H E D U L E1982

- * May 6-7: Prehearing conference determines emergency preparedness issues.
- July (3rd week): Utility responds to all NRC requests for additional information. Emergency preparedness plan revisions completed.
- * September: NRC publishes Safety Evaluation Report.
- October: State and local plans completed and made available to FEMA.

1983

- January (4th week): FEMA and NRC file formal testimony.
- * March: Hearings start.
- May: Emergency preparedness procedures forwarded to NRC.
- June: Formal on-site appraisal. On-site appraisal report issued.
- August: Emergency preparedness exercise and warning system test.
- September: FEMA and NRC exercise reports completed.
- October (1st week): Applicant resolves all remaining open items related to the emergency preparedness plan, the on-site appraisal, and the exercise.
- * October: Atomic Safety and Licensing Board initial decision.

- * These dates are contained in other licensing review master schedules. They were not determined at the April 29, 1982 meeting between the applicant and the NRC. They provided the framework for developing the other dates in this schedule.

MEETING SUMMARY DISTRIBUTION

Document Control (50-443/444)

LPDR

PDR

NSIC

TERA

LB#3 Files

IJLee

L. WHEELER PM

Attorney, OELD

I&E

Regional Administrator, Region I

NRC Participants

cc: Service List