



June 3, 1982

G. D. MCLENDON Senior Vice President

W3K-82-0320 Q-3-A35.07 0-3-A35.07.40 Q-3-A35.07.47

Mr. John T. Collins, Regional Administrator, Region IV U. S. Nuclear Regulatory Commission 611 Ryan Plaza Drive, Suite 1000 Arlington, Texas 76012

SUBJECT: Waterford SES Unit No. 3

Docket No. 50-382

Potential Reportable Incident No. 52

Significant Construction Deficiencies No.'s 40 and 47

Reference: Telecon - R. G. Bennett (LP&L) to L. Martin (NRC) on 6/1/82

Dear Mr. Collins:

The final reports for the subject Significant Construction Deficiencies and the Potential Reportable Incident will not be submitted as previously committed. The following information explains the status of each item:

SCD #40 - ITE Gould Starter Coil Failure in Containment Cooling Fans

Due to the limited amount of rework remaining to complete the corrective action, a final report will be submitted by June 15, 1982.

SCD #47 - General Electric AKR 30/50 Circuit Breakers Closing Spring Screw

Due to the amount of work necessary to complete the corrective action, the final report will not be submitted until June 30, 1982.

PRI #52 - Reactor Coolant Pump Supports - A490 Bolts

As the evaluation is complete and the report is being finalized, the final report vill be submitted by June 7, 1982.

Very truly yours,

SD M Landon

GDMcL/LLB/grf

IE-27

Mr. John T. Collins Page 2

- cc: 1) Director
 Office of Inspection & Enforcement
 U. S. Nuclear Regulatory Commission
 Washington, D. C. 20555
 - 2) Director
 Office of Management
 Information and Program Control
 U. S. Nuclear Regulatory Commission
 Washington, D. C. 20555