

Georgia Power Company
333 Piedmont Avenue
Atlanta, Georgia 30308
Telephone 404 526-7703

Mailing Address
Post Office Box 4545
Atlanta, Georgia 30302



Georgia Power

the southern electric system

D. E. Dutton
Vice President

October 1, 1982

Director of Nuclear Reactor Regulation
Attention: Darrell G. Eisenhut, Director
Division of Project Management
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

NRC DOCKET NUMBERS 50-424 AND 50-425
CONSTRUCTION PERMIT NUMBERS CPPR-108 AND CPPR-109
VOGTLE ELECTRIC GENERATING PLANT
FSAR SCHEDULE

Dear Mr. Eisenhut:

As discussed with Ms. Grant of your staff, we will submit the Vogtle FSAR to you by July 1, 1983 instead of September 1, 1983 as originally scheduled. The ER, Security Plan, Emergency Plan and Anti-Trust information is still scheduled for September 1, 1983.

Should you have any questions, please advise.

Yours truly,

Doug Dutton
Vice President
Generating Plant Projects

SW

cc: R. A. Thomas
D. O. Foster
O. Batum
J. A. Bailey
J. M. Grant
M. Malcom
J. L. Vota
M. Manry
L. T. Gucwa
G. F. Trowbridge

Boo1