



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

August 16, 1990

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555

Subject: Zion Station Units 1 and 2
Revised schedule for Generic Letter 89-04
NRC Docket Nos. 50-295/304

References: (a) Generic Letter 89-04, dated April 3, 1989.
(b) M. Richter letter to U.S. NRC, dated
October 2, 1989.

Dear Sir:

Generic Letter 89-04 (Generic Letter) was issued to provide guidance to licensees on frequently identified weaknesses of Inservice Testing (IST) Programs. As reported in Reference (b) for Zion Station, a review was being performed on the scope of the IST Program taking into account the guidance in the Generic Letter. Any necessary program and implementation procedure revisions were expected to be completed by August 31, 1990. At that time, the IST Program revision was to be submitted for NRC review. This letter presents a revised schedule for Zion Station.

Delays have been experienced in completing the required revision to the IST program. These delays stem largely from the scope of involvement of the Station ISI and IST groups with the dual unit outage which occurred during the Spring of 1990. Although significant progress has been made on the program and implementation procedure revisions, additional time will be required for completion. It is expected that these revisions (program and implementation procedures) will be completed by November 30, 1990. At that time, the IST Program revision will be submitted for NRC review.

Please direct any questions that you have on this letter to this office.

Respectfully,

Darrell Taylor
Generic Issues Administrator

cc: A.B. Davis - Regional Administrator, Region III
Senior Resident Inspector - Zion
C. Patel -NRR

cg/ID168

9008270189 900816
PDR ADOCK 05000295
P PIC

A047
110