

DIVISION OF CONTRACTS
U.S. NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

CONTRACT NUMBER

NRC-04-87-398

PDR

MODIFICATION NUMBER

16

NEW MODIFICATION

OTHER (Specify)

NOTIFICATION OF CONTRACT EXECUTION

TO: Raymond P. Gustave, Section Leader

(Title)

Fiscal Section
Program Management, Policy Development and
Analysis Staff, RES

(Organization)

CONTRACT BASED ON:

AUTHORIZATION NUMBER

RES-87-398

DATE

5/30/90

FROM:

Mary E Ross
for Sharlene McCubbin
Contract Administrator

AUG 28 1990

(Date)

Contract Administration Branch
Division of Contracts & Property Management, ADM

CONTRACT CHANGES PER THIS ACTION

1. Confirm CO's verbal authorization
2. Provide for additional within scope effort.
3. Increase contract ceiling and obligated amount.
4. Extend the period of performance.

EXECUTION DATE

AUG 28 1990

TYPE OF CONTRACT

Cost Plus Fixed Fee

CONTRACTOR (Name & Location)

SBA/Scientech
P. O. Box 1406
Idaho Falls, ID 83403-1406

PERIOD OF PERFORMANCE

6/24/87 - 9/30/90

PROJECT TITLE

Steam Generator and Stealine Overfill Issues

PRINCIPAL INVESTIGATOR

NRC AUTHORIZED REPRESENTATIVE

A. Notafrancesco

31X0200.600

B&R NUMBER
0601925010

FIN NUMBER
D17660

AMOUNT

FUNDING

NEW NRC FUNDS

\$ 19,808.24

TOTAL FY Prior FUNDING

\$310,951.80

TOTAL NRC OBLIGATIONS

\$330,760.04

\$

GOVERNMENT PROPERTY

00255

ATTACHMENT(S):

Mod. 16

CONTRACT DOCUMENT # 1 copy

QF02
11