

DEC 30 1982

Docket No. 50-329
Docket No. 50-330

Consumers Power Company
ATTN: Mr. James W. Cook
Vice President
Midland Project
1945 West Parnall Road
Jackson, MI 49201

Gentlemen:

This letter confirms the discussions conducted during the meeting on December 2, 1982 between Mr. R. F. Warnick and others of this office and Mr. J. W. Cook and others of your staff regarding the new Construction Completion Plan Consumers Power Company has developed to address the problems identified by Region III during the October through November 1982 inspection of the Diesel Generator Building.

As a result of our discussions, we understand that you have taken or plan to take the following actions:

- (1) Halted safety-related work at the Midland site with the exception of the following:
 - (a) System layup activities
 - (b) Hanger and cable reinspection activities
 - (c) Post turnover work activities (not to include design changes)

DEC 30 1982

- (d) Zack HVAC work (subject to resolution of welders qualifications issue)
 - (e) B&W construction activities
 - (f) Remedial soils activities
 - (g) Bechtel engineering activities
- (2) An integrated QA/QC organization will be identified and implemented and all QC personnel previously certified by Bechtel will be trained and recertified by CPCo to meet CPCo procedures and commitments.
 - (3) Teams comprised of engineering and construction personnel will be organized, each responsible for the satisfactory completion of one or more safety systems.
 - (4) A reinspection program will be developed to provide a system by system reinspection of all safety related systems.

We understand that you will submit a written plan to the NRC describing in detail the actions encompassed by CPCo's Construction Completion Program. We request that this plan also identify the interrelationship between the Construction Completion Plan and your proposed plans for third party independent assessments.

After receipt of your submittal we will hold a meeting with CPCo in the Midland area, which will be open to the public, to discuss the details of your program. Time will also be provided for public comment regarding these issues at the end of the meeting.

Following our review of your submittal, including consideration of comments offered by members of the public, we will make a determination on the acceptability of your program and will determine the appropriate method of documenting your commitments.

DEC 30 1982

Should you have any questions regarding this letter please contact Mr. R. F. Warnick of my staff.

Sincerely,

Original signed by
James G. Keppler

James G. Keppler
Regional Administrator

- cc: DMB/Document Control Desk (RIDS)
- Resident Inspector, RIII
- The Honorable Charles Bechhoefer, ASLB
- The Honorable Jerry Harbour, ASLB
- The Honorable Frederick P. Cowan, ASLB
- The Honorable Ralph S. Decker, ASLB
- William Paton, ELD
- Michael Miller
- Ronald Callen, Michigan
Public Service Commission
- Myron M. Cherry
- Barbara Stamiris
- Mary Sinclair
- Wendell Marshall
- Colonel Steve J. Gadler (P.E.)

RIII
RFW for
Gardner/sv
12/29/82

RIII
RFW for
Shafer
RIII
RFW
Warnick
12/30/82

RIII
RFW for
Lewis

RIII
RFW for
Davis

RIII
RFW
Keppler
12/30/82

IE:HQ
By Telephone
Sniezek
RFW

NRR
Eisenhut

NRR
By Telephone
Purple
RFW 12/29