



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

NOV 22 1982

Mr. Kenneth L. Ferguson, Manager
Technology Marketing
Water Reactor Nuclear Technology Division
Westinghouse Electric Corporation
P. O. Box 355
Pittsburgh, PA 15230

Mr. Bruce B. Rytkonen
Manager, Contract Negotiations
Contracts Department
Electric Power Research Institute
3412 Hillview Avenue
P. O. Box 10412
Palo Alto, CA 94303

Gentlemen:

Subject: Letter Contract No. NRC-04-82-020, EPRI/W/NRC Transient Prototypical
Generator (MB-2) Research Testing Program, Modification No. 1

The date by which this letter contract may be definitized is hereby extended
from November 30, 1982 to December 31, 1982.

The limitation of Commission and Institute liability in the amount of \$230,000.00
set forth in the basic letter contract remains unchanged. If, at any time, you
have reason to believe that an increase in this limitation is necessary within
the next thirty days, you are requested to promptly notify the Contracting Officer
to that effect, proposing a new limitation figure and giving appropriate support-
ing data, so that the Contracting Officer may, at his discretion, increase this
limitation.

Your acceptance of these terms is indicated by your signature hereto.

ACCEPTED:

Westinghouse Electric Corporation

By: W.B. Rosenblatt

Title: _____

Date: 11/30/82

ACCEPTED:

Electric Power Research Institute

By: Bruce B. Rytkonen
Bruce B. Rytkonen

Title: Manager, Contract Negotiations

Date: December 3, 1982

ACCEPTED

U. S. Nuclear Regulatory Commission

By: Kellogg V. Morton
Kellogg V. Morton

Title: Contracting Officer

Date: 11-11-82