

# BWR OWNERS' GROUP

Lesley A. England, Chairman  
Tel: (504) 381-4145

BWROG-94033      c/o Gulf States Utilities Company • P.O. Box 220 • St. Francisville, LA 70775 • Fax: (504) 635-5068  
March 17, 1994

U. S. Nuclear Regulatory Commission  
Document Control Desk  
Washington, DC 20555-0001

Attention:      Donald S. Brinkman, Mail 14 B2  
                    Office of Nuclear Reactor Regulation, Project Directorate I-1

Subject:         **REVISED SHROUD ACTION PLAN**

Reference:      BWROG-93127, L. A. England (BWROG) to Document Control Desk (NRC), "BWR Owners' Group Shroud Cracking Action Plan," October 20, 1993


Revision 0 of the shroud action plan was provided to the NRC in the reference letter. In response to one of the action items from the January 5, 1994, meeting between the BWR Owners' Group (BWROG) and the NRC, attached is the revised shroud action plan. Per NRC's request, the revised plan specifies the items that will be submitted to the NRC and provides a realistic schedule for completing the milestones.

By April 5, 1994, the BWROG expects to submit to the NRC the generic shroud crack evaluation document (see item 3 of the action plan). The document describes the generic methodology which utilities may apply to evaluate shroud crack indications on a plant-specific basis.

The NRC also requested that the BWROG address other reactor internals in the revised action plan. An integrated plan for other reactor internals is under development, although the work is proceeding, and will be provided at a later date to allow transmittal of the shroud action plan without delay.

If you have any questions, please call either Marty Sims (BWROG Internals Inspection & Repair Chairman, 205-877-7473), Marcos Herrera (GE, 408-925-6316) or the undersigned.

Very truly yours,



L. A. England, Chairman  
BWR Owners' Group

WAZ/LAE/waz  
Attachment

cc:      BWROG Primary Representatives  
            BWROG Internals Inspection and Repair Committee  
            R. A. Pinelli, BWROG Vice Chairman  
            S. J. Stark, GE

9403240126 940317  
PDR ADDCK 05000245  
PDR

*ZZZZ  
see above  
distribution*

BWROG-94033  
March 17, 1994  
Attachment

**BWROG CORE SHROUD ACTION PLAN**  
(Revision 1)

The following action plan provides a list of milestones and the schedule for completing them.

<u>ACTION</u>	<u>TARGET DATE</u>	<u>STATUS</u>
1. GE issues SIL 572 with Brunswick experience and initial inspection recommendations. Rev. 1 issued 10/4/93, further revisions to be issued as appropriate.	10/1/93	Complete
2. BWROG/GE transmit white paper on generic safety implications to NRC.	10/25/93	Complete
3. BWROG transmit final copy of generic shroud cracking evaluation document to NRC and BWROG utilities.	4/5/94	
4. NRC/BWROG determine need for meeting to discuss generic shroud cracking evaluation document and industry shroud inspection plans/results.	4/18/94	
5. If necessary, BWROG provide update report to NRC on Spring 1994 shroud inspections.	8/1/94	