

UNION ELECTRIC COMPANY
1901 GRATIOT STREET
ST. LOUIS, MISSOURI

DONALD F. SCHNELL
VICE PRESIDENT

January 26, 1983

MAILING ADDRESS:
P. O. BOX 149
ST. LOUIS, MISSOURI 63166

Mr. C. E. Norelius, Director
Division of Engineering and Technical Inspection
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

ULNRC- 604

Dear Mr. Norelius:

INSPECTION REPORT NO. 50-483/82-09
Ref: ULNRC-586, dated October 15, 1982


The purpose of this letter is to revise the date when full compliance will be achieved for violations no. 50-483/82-09-01 and no. 50-483/82-09-02.

Due to initial delays in obtaining delivery of rebar locating equipment and time devoted to training of personnel to operate the equipment it is not possible to meet the expected completion date of January 31, 1983, as stated in the referenced letter.

The visual and rebar scanning activities are now approximately 50% complete. A third shift utilizing the rebar locator has been implemented and once scanning activities are completed the data will be extensively reviewed, reduced, and entered in the form of cut rebar information on the As-Built drawings. We expect full compliance to be achieved by May 2, 1983.

If you have any questions regarding this response or if additional information is required, please contact me.

Very truly yours,



Donald F. Schnell

JGJ/jds

cc: Mr. H. M. Wescott, NRC Region III
NRC Resident Inspector, Callaway Plant
Missouri Public Service Commission

8302150466 830208
PDR ADCK 05000483
G PDR

JAN 28 1983