



PSEG Public Service
Electric and Gas
Company

80 Park Plaza, Newark, NJ 07101 / 201 430-7000 MAILING ADDRESS / P.O. Box 570, Newark, NJ 07101

August 26, 1982

Mr. Lowell E. Tripp
Chief-Reactor Projects-Section 2A
U.S. Nuclear Regulatory Commission
Division of Resident and Project Inspection
Region 1
631 Park Avenue
King of Prussia, Pennsylvania 19406

Dear Mr. Tripp:

HOPE CREEK GENERATING STATION
DOCKET NO. 50-354
LICENSE NO. CPPR-120
MONTHLY STATUS COMPLETION REPORT

The fuel load date for Unit No. 1 is January 1986. Unit 2 construction was abandoned in December 1981.

At the end of July 1982 construction progress of the unit was approximately 52% complete.

Very truly yours,

P. R. H. Landrieu
Project Manager - Hope Creek
Engineering and Construction

JW:gs

M P82 81/06

8209080369 820826
PDR ADOCK 05000354
R PDR

The Energy People

IE 31