



Public Service Electric and Gas Company 80 Park Plaza Newark, N.J. 07101 Phone 201/430-7000

January 7, 1983

Mr. Lowell E. Tripp  
Chief-Reactor Projects-Section 2A  
U.S. Nuclear Regulatory Commission  
Division of Resident and Project Inspection  
Region 1  
631 Park Avenue  
King of Prussia, Pennsylvania 19406

Dear Mr. Tripp:

HOPE CREEK GENERATING STATION  
DOCKET NO. 50-354  
LICENSE NO. CPPR-120  
MONTHLY STATUS COMPLETION REPORT

The fuel load date for Unit No. 1 is January 1986. Unit 2 construction was abandoned in December 1981.

At the end of December 1982 construction progress of the unit was approximately 60.6 percent complete.

Very truly yours,

P. R. H. Landrieu  
Project Manager - Hope Creek  
Engineering and Construction

JW:gs

M P82 81/06

8302230153 830107  
PDR ADOCK 05000354  
R PDR

The Energy People

1624