

USNRC REGION II TENNESSEE VALLEY AUTHORITY
ATLANTA, GEORGIA

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

82 SEP 8 P 1: 57

September 1, 1982

U.S. Nuclear Regulatory Commission
Region II
ATTN: James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

Please reference our response dated May 17, 1982 to R. C. Lewis' April 15, 1982 letter to H. G. Parris regarding Report Nos. 50-259/82-12, -260/82-12, and -296/82-12 and our response dated December 7, 1981 to your November 6, 1981 letter to H. G. Parris regarding Report Nos. 50-259/81-19, -260/81-19, and -296/81-19. This letter is to request an extension to the August 31, 1982 corrective action date for item C.2 of the Appendix A (50-259, -260, -296/82-12-01) attached to your April 15, 1982 letter and for item 25 of the Appendix C (50-259, -260, -296/81-19-35) attached to your November 6, 1981 letter. These extensions are discussed as follows.

Appendix C, item 25 (-259, -260, -296/81-19-35)

Due to changes in BWR Owners' Group guidelines and NRC policies, a January 1, 1983 extension of our commitment date is needed. Revisions to emergency operating instructions are ongoing and some procedures have already been revised.

Item C.2 (259, 260, 296/82-12-01)

A November 1, 1982 extension of our commitment is requested because SI 4.6.H will not be needed until the end of the current outage which is expected to be around December 1, 1982.

These extensions were discussed with NRC-OIE Inspector Ross Butcher on August 31, 1982. If you have any questions, please call Jim Domer at FTS 858-2725.

To the best of my knowledge, I declare the statements contained herein are complete and true.

Very truly yours,

TENNESSEE VALLEY AUTHORITY


L. M. Mills, Manager
Nuclear Licensing

B210010104 820922
PDR ADOCK 05000259
PDR