

PDR

NRC FORM 255
110761

DIVISION OF CONTRACTS
U.S. NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

CONTRACT NUMBER
NRC-33-90-178 T.O. #002

MODIFICATION NUMBER
1

NEW MODIFICATION
OTHER (Specify)


NOTIFICATION OF CONTRACT EXECUTION

TO: Pamela G. Kruzic, Director
(Title)

CONTRACT BASED ON
AUTHORIZATION NUMBER
REPA IRM-91-204

Division of Computer and Telecommunications Services
(Organization)

DATE
12/6/90

FROM: 
Arnold J. Gunderhorn 12/14/90
(Date)

CONTRACT CHANGES PER THIS ACTION
Reduce Hours of this T.O.
in order to enter into
T.O. #1; Reduce T.O. amount;
Correct expiration date

Contract Administrator
Contract Administration Branch #2
Division of Contracts and Property Management
Office of Administration

CONTRACTOR (Name & Location)
CEXEC, Inc.
7918 Jones Branch Drive, Suite 600
McLean, VA 22102

EXECUTION DATE
12/14/90

TYPE OF CONTRACT
CPAF

PROJECT TITLE
Agency Upgrade of Technology for Office Systems
(AUTOS)
T.O. #2: "Systems Analysis, Planning, and Baseline
Design"

PERIOD OF PERFORMANCE
T.O. #2: 10/29/90-4/28/92

PRINCIPAL INVESTIGATOR

NRC AUTHORIZED REPRESENTATIVE
Chris Gianios

APPN #
31X0200.110

OSR NUMBER
110-20-64-250

FIN NUMBER
L1765-1

AMOUNT

FUNDING

NEW NRC FUNDS

\$ (7,896.00)

TOTAL FY 91 FUNDING (PREVIOUS)

\$402,014

TOTAL NRC OBLIGATIONS

\$394,118

GOVERNMENT PROPERTY

ATTACHMENT(S)

CONTRACT DOCUMENT I _____

NRC FORM 255
110761
170002

9012240010 901214
PDR CONTR
NRC-33-90-178 PDR

DF02



UNITED STATES
 NUCLEAR REGULATORY COMMISSION
 WASHINGTON, D. C. 20555

TASK ORDER 002

AMENDMENT NO. 1

AGENCY UPGRADE OF TECHNOLOGY for OFFICE SYSTEMS (AUTOS)
 SYSTEMS ANALYSIS, PLANNING, & BASELINE DESIGN

1. The Government hereby accepts the contractor's proposal dated November 29, 1990 by which, in part, the contractor offers to reduce the estimated number of hours for the "Senior Systems Consultant" for year 1 of 2 from 920 hours to 760 hours.
2. Accordingly, the total estimated reimbursable cost is reduced by \$7,277, from \$370,519 to \$363,242. The base fee is reduced by \$183, from \$9,264 to \$9,081. The maximum award fee is reduced by \$436, from \$22,231 to \$21,795. The minimum total task order amount is reduced by \$7,460, from \$379,783 to \$372,323. The maximum total task order amount is reduced by \$7,896, from \$402,014 to \$394,118.
3. The amount obligated hereunder is reduced by \$7,896, from \$402,014 to \$394,118.
4. Accounting data for this Task Order remains unchanged.
5. The effective date of Task Order No. 2 is corrected ~~from~~ October 29, 1990 through April 28, 1991 to October 29, 1990 through April 28, 1992.
6. The award fee amounts available for each evaluation period are revised to read as follows:

<u>Evaluation Period</u>	<u>Maximum Award Fee</u>
10/29/90 - 1/20/91	\$10,468
01/21/91 - 5/20/90	\$ 8,788
05/21/91 - 9/20/91	\$ 495
09/21/91 - 3/20/92	\$ 1,724
03/21/92 - 4/28/92	\$ 320

7. All other terms and conditions of Task Order No. 2 and of the basic contract remain unchanged.

~~9012190762~~

SIGNATURE PAGE

ACCEPTED: CEEXEC, INC.

James W. Moss
SIGNATURE
JAMES W. MOSS
PRINTED NAME
Exec Vice Pres
TITLE
12/12/90
DATE

AWARDED: U.S. NUCLEAR
REGULATORY COMMISSION

Sharon Bell
SIGNATURE
SHARON BELL
PRINTED NAME
CONTRACTING OFFICER
TITLE
12/14/90
DATE