


GLENN L KOESTER

July 19, 1982

Mr. W.C. Seidle, Chief
Reactor Projects Branch 2
U.S. Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76011



KMLNRC 82-223

Re: Docket No. STN 50-482

Ref: Letter KMLNRC 82-218 dated 7/1/82 from GLKoester,

KG&E, to WCSeidle, NRC

Subj: Inspection Report 50-482/82-07 - Corrective Action

Completion Date

Dear Mr. Seidle:

The purpose of this letter is to advise you that corrective action for the violation documented in Inspection Report 50-482/82-07 will be completed by July 26, 1932, instead of July 19, 1982 as stated in the Referenced letter. The additional time is necessary to ensure the quality of the corrective actions taken.

The slip in completion date was discussed on July 16, 1982 in a telephone conference between Mr. Otto Maynard, KG&E, and Mr. Ray Hall, NRC. Mr. Hall agreed that a one-week slip was acceptable in order to achieve better quality in corrective action.

Yours very truly,

Glenn & Kaester

GLK:bb

cc: Mr. Thomas Vandel
Resident NRC Inspector
P.O. Box 311
Burlington, Kansas 66839

IF01

8211020339 820719 PDR ADDCK 05000482 Q PDR