

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. AMENDMENT/MODIFICATION NO. One (1) 2. EFFECTIVE DATE 11/20/90 3. REQUISITION/PURCHASE REQ. NO. ADMIN RFPA No. NMS-90-002 4. PROJECT NO. (if applicable) dtg 11/17/90

5. ISSUED BY U.S. Nuclear Regulatory Commission  
Division of Contracts & Property Management  
Washington, D.C. 20555

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
Science Applications International Corporation  
1710 Goodridge Drive  
McLean VA 22101

7A. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_  
 7B. DATED (SEE ITEM 11) \_\_\_\_\_  
 7C. MODIFICATION OF CONTRACT/ORDER NO. X NRC-02-90-002  
 7D. DATED (SEE ITEM 13) 9/24/90

8. CODE \_\_\_\_\_ FACILITY CODE \_\_\_\_\_

9. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers  is extended,  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items B and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (if required)  
N/A

11. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in pricing office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
X Subsection C.2 entitled "SCHEDULE"  
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 2 copies to the issuing office

12. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

See page 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
Laureen M. Tarpey  
Contract Representative

15B. CONTRACTOR SIGNATURE  
Laureen M. Tarpey

15C. DATE SIGNED  
12/10/90

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
Paul Edgeworth, Contracting Officer

16B. UNITED STATES OF AMERICA  
Paul Edgeworth

16C. DATE SIGNED  
11/20/90

Contract No. NRC-02-90-002  
Modification No. 1  
Page 2 of 2

The purpose of this modification is to give completion dates for each scheduled action listed under Subsection C.2 of this contract. Accordingly, the contract is hereby modified as follows:

Under Section C - DESCRIPTION/SPECIFICATION/WORK STATEMENT, Subsection C.2 entitled "SCHEDULE" is deleted in its entirety and substituted with Attachment A in lieu thereof.

All other terms and conditions of this contract, including the ceiling amount of \$201,037.00, remain unchanged.

## C.2 SCHEDULE

ACTION	MONTH	DATE
NRC Awards Contract/Post Award Orientation	0	
Contractor submits interview protocol, mail survey outline and identifies data base management system	1	10/29/90
Contractor submits draft mail survey form	2	11/26/90
NRC PO submits comments to Contractor on draft mail survey form	3	12/17/90
Contractor submits proposed protocol for mail survey for Task 2, subtask a	3	1/4/91
Contractor submits draft report to NRC for Task 1 and Task 3	4	1/21/91
Contractor meets NRC in Rockville, MD	4	1/28/91
*If Optional subtask 2.b is exercised, Contractor to initiate mail survey form	4.5	2/15/91
NRC PO submits comments to Contractor for Task 1 and Task 3	5	2/25/91
Contractor submits final reports to NRC for Task 1 and Task 3	6	3/25/91
*Contractor submits draft report outline for Task 2 and site visit protocol	7	4/15/91
Contractor meets NRC in Rockville, MD (demonstration of program for Task 4)	8	5/20/91
*Contractor completes site visits	9	6/28/91
Contractor submits draft report to NRC for Task 2 and Task 4	10	7/22/91
Contractor briefs NRC in Rockville, MD	10	7/29/91
NRC PO submits comments to Contractor for Task 2 and Task 4	11	8/23/91
Contractor submits final report to NRC for Task 2 and Task 4	12	9/23/91

\*If optional subtask 2.b. is exercised