

PDC

NRC FORM 255  
110-201

DIVISION OF CONTRACTS  
U.S. NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20545

NOTIFICATION OF CONTRACT EXECUTION

CONTRACT NUMBER  
NRC-02-88-5

MODIFICATION NUMBER  
Thirty-Six

NEW  MODIFICATION

OTHER (Specify)

TO: Jesse L. Funches, Director  
*(Title)*

Program Management, Policy Development and  
Analysis Staff  
Office of Nuclear Material Safety & Safeguards

*(Organization)*

CONTRACT BASED ON: RFPA

AUTHORIZATION NUMBER  
NMS-88-005

DATE  
12/19/90

FROM: *Sharon D. Nease* 1/16/91  
*(Date)*

Sharon D. Nease  
Contract Administrator  
Contract Administration Branch  
Division of Contracts and Property Management  
Office of Administration

CONTRACT CHANGES PER THIS ACTION

Provide incremental funding for Research Project Plans, authorize additional funds for Research Project Plans, and change the Program Element Manager for CNWRA Research Program from Dr. William Ott to Dr. John Randall.

CONTRACTOR Name & Location

Southwest Research Institute  
6220 Culebra Road  
San Antonio, TX 78228-0510

EXECUTION DATE  
1/17/91

TYPE OF CONTRACT  
CPAF

PROJECT TITLE

Operation of the Center for Nuclear  
Waste Regulatory Analyses - FFRDC

PERIOD OF PERFORMANCE  
10/15/87 - 10/14/92

PRINCIPAL INVESTIGATOR  
N/A

NRC AUTHORIZED REPRESENTATIVE  
Jesse L. Funches

	NSR NUMBER	FIN NUMBER	AMOUNT
FUNDING	1691942000	866661	\$ 750,000.00
	NEW NRC FUNDS		\$ 3,100,000.00
	TOTAL FY 91 FUNDING		\$ 26,666,200.00
	TOTAL NRC OBLIGATIONS		\$ 26,666,200.00

ATTACHMENTS  
Mod. #36

GOVERNMENT PROPERTY  
N/A

*JFOZ*  
*11*