

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 | 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
	12/17/90	RFPA PER-90-329 dtd 10/24/90	
6. ISSUED BY	CODE	7. ADMINISTERED BY (if other than Item 6)	CODE
U.S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, D.C. 20555			

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	9A. AMENDMENT OF SOLICITATION NO.
Resolution Dynamics, Inc. 1777 T Street, N.W. Washington, DC 20009	
	9B. DATED (SEE ITEM 11)
	10A. MODIFICATION OF CONTRACT/ORDER NO.
	X NRC-38-90-329
	10B. DATED (SEE ITEM 12)
	9/26/90

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
 B&R No:184-20-62-25-7 FIN No: D23001 APPN No: 31X0200 Obligation: None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
 IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

VI	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
XX	FAR 52.243-1 (Aug 1987) Cha --Fixed Price (Alternate (II))

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as hereof more changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
M. Nicholas Mann, President	<i>M. Nicholas Mann</i> <small>(Signature of person authorized to sign)</small>	2/20/91	Sharon Bell, Contracting Officer	<i>Sharon Bell</i> <small>(Signature of Contracting Officer)</small>	2/19/91

9102280183 910220
 PDR CONTR
 NRC-38-90-329 PDR

This modification accomplishes the following:

1. Revises the contract Statement of Work for performance of within scope changes;
2. Raises the contract ceiling in the amount of \$ 30,024 from \$260,874 to \$290,898 (inclusive of the travel ceiling which is raised by \$2,910 from \$13,660 to \$16,570);

Therefore, the following changes are made:

1. Section C.1 entitled STATEMENT OF WORK, is revised to include efforts as set forth in ATTACHMENT i of this Modification No. 1.

2. Section B.3 entitled CONSIDERATION AND OBLIGATION--DELIVERY ORDERS is revised to read as follows:

"a. The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is \$290,898."

All other terms and conditions remain the same.

Statement of Work

Revise Leading NRC Work Team course according to paragraphs C.1.6.7 Revisions to Course Material and C.1.6.2 Course Development. Contractor will conduct an analysis of the work inspection team leaders perform. This will necessitate participating on team inspections, and interview of team leaders and managers. Contractor will modify the course objectives and instructional materials, making them specific to the tasks inspection team leaders perform. The contractor will develop an evaluation methodology and perform an evaluation of the new course design and materials. Based upon the evaluation results the contract will make any necessary revisions. The modified course will be taught in April 1991 or earlier, as mutually agreed with the NRC Project Officer.

Draft due: February 15, 1991

Final revised course due: February 28, 1991