

Omaha Public Power District
444 South 16th Street Mall
Omaha, Nebraska 68102-2247
402/636-2000

January 30, 1991
LIC-91-039R

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Mail Station P1-137
Washington, DC 20555

Reference: 1. Docket No. 50-285
2. Letter from NRC (S. J. Collins) to OPPD (W. G. Gates) dated
October 31, 1990 (Inspection Report 50-285/90-20)

Gentlemen:

SUBJECT: Emergency Operating Procedures (EOPs) and Abnormal Operating
Procedures (AOPs) Revision Prioritization

During a meeting with NRC Region IV staff on December 20, 1990, Omaha Public
Power District (OPPD) committed to identify our priorities for revising the
EOPs/AOPs for Fort Calhoun Station Unit No. 1. Please find attached a
tentative prioritization schedule for revising the EOPs and AOPs. The
revisions to the EOPs/AOPs will be done after the human factors rewrite of the
Writer's Guide is completed.

If you should have any questions, please contact me.

Sincerely,

W. G. Gates

W. G. Gates
Division Manager
Nuclear Operations

WGG/sel

Attachment

c: LeBoeuf, Lamb, Leiby & MacRae
R. D. Martin, NRC Regional Administrator, Region IV
W. C. Walker, NRC Project Manager
R. P. Mullikin, NRC Senior Resident Inspector

A003
1/4

Attachment

Prioritized Schedule for Revisions of EOPs and AOPs

EOPs

Standard Post Trip Actions	EOP-00
Optimal Recovery Procedures	EOP-01 thru EOP-07
Functional Recovery Procedure	EOP-20

AOPs

Loss of Shutdown Cooling	AOP-19
RCS Leak Procedure	AOP-22
SG Tube Rupture	AOP-24
Loss of Vital Auxiliary Components	
AC Buses	AOP-32
Instrument Buses	AOP-16
Instrument Air	AOP-17
Component Cooling Water	AOP-11
Raw Water	AOP-18
Remainder of AOPs	in numerical order

Please note that the schedule may require alteration as the process continues.