February 28, 1994

Docket No. 50-155

LICENSEE: Consumers Power Company

FACILITY: Big Rock Point Plant

SUBJECT: MEETING SUMMARY - DECOMMISSIONING MEETING NO. 2

On February 2, 1994, the second meeting to discuss the decommissioning plan for Big Rock Point (BRP) was held in Rockville, Maryland. A list of attendees is provided in Enclosure 1. The material distributed by the licensee is contained in Enclosure 2.

The licensee presented a summary review of the last meeting which was held on November 30, 1993. (See "Meeting Summary - Decommissioning Plan," dated December 9, 1993). The preferred decommissioning methodology has not yet been selected, but it is expected that a decision will be made in February 1994.

Among the items being studied by the licensee's decommissioning team are the options for dealing with the spent fuel and the reduction in the decommissioning cost achieved by re-powering the facility.

The decommissioning plan is scheduled to be submitted by the end of 1994 and the licensee is asking for NRC approval of the plan within one year of its submittal. The staff said it expects to receive decommissioning plans for two other plants at about the same time. The staff is trying to obtain the resources needed to review all three plans when they are received.

At the close of the meeting, the licensee and the NRC agreed to hold the next meeting on April 13, 1994.

Original signed by

Leonard N. Olshan, Project Manager Project Directorate III-1 Division of Reactor Projects - III/IV/V Office of Nuclear Reactor Regulation

Enclosures:

- 1. Meeting attendees
- 2. Licensee handout

cc: w/enclosures

See next page

NRC FILE CENTER COPY

OFFICE	LA:PD31	O PM: PD31	D: PD31	
NAME	CJamerson	LOIshan:cir	LMarsh	
DATE	2/28/94	) 2/28/94	2/28/94	

OFFICIAL RECORD COPY FILENAME:G:\WPDOCS\BIGROCK\BRP0202.SUM

040104 9403080138 940228 PDR ADOCK 05000155 PDR

MEETING SUMMARY, FOR MEETING HELD ON 2/2/94

DATED: February 28, 1994

DISTRIBUTION W/ENCLOSURES 1 AND 2 Docket File NRC & LPDRs PD31 Reading L. Miller, RIII L. Olshan cc: Licensee & Service List DISTRIBUTION WITH ENCLOSURE 1 ONLY T. Murley/F. Miraglia, 12/G/18 L. Reyes, Acting J. Roe J. Zwolinski L. Marsh C. Jamerson OGC E. Jordan, MNBB-3701 S. Brown, 11/C/10 P. Erickson, 11/H/2 N. Jackiw, RIII

ACRS (10) W. Dean, EDO, 17G21

Big Rock Point Nuclear Plant cc:

Mr. Thomas A. McNish, Secretary Consumers Power Company 212 West Michigan Avenue Jackson, Michigan 49201

Judd L. Bacon, Esquire Consumers Power Company 212 West Michigan Avenue Jackson, Michigan 49201

Jane E. Brannon, County Clerk County Building Annex 203 Antrim Street Charlevoix, Michigan 49720

Office of the Governor Room 1 - Capitol Building Lansing, Michigan 48913

Regional Administrator, Region III U.S. Nuclear Regulatory Commission 801 Warrenville Road Lisle, Illinois 60532-4351

Nuclear Facilities and Environmental Monitoring Section Office Division of Radiological Health Department of Public Health 3423 N. Logan Street P. O. Box 30195 Lansing, Michigan 48909

U.S. Nuclear Regulatory Commission Resident Inspector Office Big Rock Point Plant 10253 U.S. 31 North Charlevoix, Michigan 49720

Mr. David P. Hoffman, Vice President Nuclear Operations Big Rock Point Plant Consumers Power Company 212 West Michigan Avenue Jackson, Michigan 49201 Big Rock Point Nuclear Plant Mr. Patrick M. Donnelly Plant Manager Big Rock Point Plant Consumers Power Company 10269 U.S. 31 North Charlevoix, MI 49201

December 1993

### LIST OF ATTENDEES

## BIG ROCK POINT DECOMMISSIONING MEETING NO. 2

February 2, 1994

NAME		ORGANIZATION			
Μ.	Bourassa	Consumers	Power	Co.	
J.	Corley	Consumers	Power	Co.	
J.	Grant	Consumers	Power	Co.	
Ψ.	Kessler	Consumers	Power	Co.	
J.	Rang	Consumers	Power	Co.	
С.	Urland	Grove Engineering			
G.	Charnoff	Shaw-Pittman			
۷.	Hubbard	Winston &	Strawr	١	
Α.	Blough	NRC/NRR			
S.	Brown	NRC/NMSS			
Ρ.	Erickson	NRC/NRR			
Ν.	Jackiw	NRC/R-III			
ι.	Olshan	NRC/NRR			

ENCLOSURE 2

BIG ROCK POINT DECOMMISSIONING PLAN TEAM

NRC MEETING

February 2, 1994

### AGENDA

- I. Summary Review of Last Meeting
  - Plan Contents and Schedule
  - Major Assumptions Discussed
  - Steering Committee
- II. Project Schedule
  - Program used: PRIMAVERA
  - · Activity Level
  - Cost Estimating Module
- III. Immediate Issue; Select Decom'g Alt
  - Start w/ Prior case as "base case"
  - Using risk based decision process
  - DECON/SAFSTOR definition enhanced for selected option
  - IV. Clarification of Assumptions
    - Repowering
    - Spent Fuel Management
    - V. Clarification of other issues
      - Communication Plan
      - · Environmental Report
      - · Decom'g preparatory activities
      - De-fueled Tech Specs

VI. Next Meeting

# ASSUMPTIONS

#### A probability that:

4

- Big Rock will not seek license renewal and will not operate beyond May, 2000
- High and Low level radioactive waste will be stored on site for the foreseeable future.
- A LLW repository will be available to receive low level waste by 2000.
- DOE will take title to the spent nuclear fuel with the last fuel shipment completed, following certain fuel cool down requirements, in 2007.
- A repowering option of some form will replace the Big Rock Point Nucleal Lant after its shutdown for decommissioning.
- Radiological site release criteria should be established for industrial site usage.
- Decommissioning Plan preparation costs will be charged to the decommissioning fund.
- Consumers Power will act as the Decommissioning Contractor (DOC).
- Decommissioning Regulations and guidance documents used in assembling the plan.
- POL and Defueled Tech Specs to be developed and submitted during Power operation with approval expected before Plant shutdown date.

Revised 01/10/94

## BIG ROCK POINT DECOMMISSIONING PLAN PREPARATION

.

#### MILESTONES

October 01, 1993	Initiate Decommissioning Plan Preparation Project
February 1994	Select Preferred Decommissioning Methodology
March 1994	Perform Studies to Support The Plan
June 1994	Complete Environmental Studies and Report
August 1994	Prepare Preliminary and Final Drafts of The Plan
September 1994	Review and Finalize Plan for NRC Submittal
October 1994	Submit Plan to NRC Review and Aproval, on or about
l Year Later	Receive NRC Approval of BRP Final Decommissioning Plan
December 1994	Support Preparation Testimony for MPSC Decommissioning Fund Surcharge
March 1995	File Decommissioning Surcharge Rate Case, on or before
1 Year Later	Receive MPSC Decommissioning Fund SurchargeRate Order

DECOMMISSIONING ENVIRONMENTAL REPORT CONTENTS

- I. OVERVIEW
- II. DECOMMISSIONING ACTIVITIES AND PLANNING
- III. ENVIRONMENTAL INTERFACES
  - Geography and Demography
  - Ecology
  - Meteorolgy
  - Hydrology
  - Geology
- IV. ENVIRONMENTAL EFFECTS OF DECOMMISSIONING
  - Occupational Radiation Exposure
  - Off-site Radiation Exposure
  - Radioactive Waste Management
  - Non-radiological Effects
- V. ENVIRONMENTAL IMPACT OF ACCIDENTS
  - Summary of Results
  - Events Affecting Public Health and Safety
  - Events Affecting Occupational Health & Safety
- VI. RADIOLOGICAL ENVIRONMENTAL MONITORING PROGRAM
- VII. ALTERNATIVE SELECTION AND JUSTIFICATION
- VIII. ENVIRONMENTAL APPROVALS

LIST OF TABLES

LIST OF FIGURES