

36.14



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

SEP 28 1981

MEMORANDUM FOR: Those on Attached List  
FROM: C. W. Burger  
Mechanical/Structural Engineering Branch  
Division of Engineering Technology, RES  
SUBJECT: STATUS OF SONGS 1 AFWS PROJECT FOR THE MONTH OF  
AUGUST 1981

Enclosed is the August 1981 monthly management letter for the SONGS 1 AFWS Project of the SSMRP. This project is being conducted by RES for the SEP Branch of NRR.

Monthly management letters provide a status overview of the project and include estimated costs. All monthly management letters for this project of the SSMRP will be circulated for your review.

Please note that the original schedule has slipped considerably due to additional work imposed on SCE/Bechtel by NRR which was required for continued operation of SONGS 1. The additional work addressed the seismic resistance of the north/south extensions and the feedwater heater platforms of the turbine building. We realize this work has precedence over the SSMRP study and have rearranged the work to other areas of the project in an attempt to retain the original completion date of May 1982.

Should any questions or problems arise with regard to this project, please do not hesitate to call me.

C. W. Burger  
Mechanical/Structural Engineering  
Branch  
Division of Engineering Technology, RES

Enclosure: As Stated

**XA Copy Has Been Sent to PDR**

2110080250  
XA

R. B. Minogue, RES  
H. R. Denton, NRR  
D. F. Ross, RES  
E. G. Case, NRR  
G. A. Arlotto, RES  
D. G. Eisenhut, NRR  
R. M. Bernero, RES  
R. H. Vollmer, NRR  
T. E. Murley, NRR  
L. C. Shao, RES  
G. C. Lainas, NRR  
J. P. Knight, NRR  
W. T. Russell, NRR  
F. P. Schauer, NRR  
G. W. Knighton, NRR  
R. A. Hermann, NRR  
K. S. Herring, NRR  
N. C. Chokski, NRR