

NOV 12 1981

MEMORANDUM FOR: Those on Attached List
FROM: R. M. Kenneally, MSEB, DET
SUBJECT: STATUS OF SONGS 1 AFWS PROJECT FOR THE MONTH OF SEPTEMBER 1981

Enclosed is the September 1981 monthly management letter for the SONGS 1 AFWS Project of the SSMRP. This project is being conducted by RES for the SEP Branch of NRR.

Monthly management letters provide a status overview of the project and include estimated costs. All monthly management letters for this project of the SSMRP will be circulated for your review.

Please note that the original schedule has slipped due to additional work imposed on SCE/Bechtel by NRR which was required for continued operation of SONGS 1. We realize this work has precedence over the SSMRP study and have rearranged, to the extent possible, the completion of tasks within the project. However, the original completion date of May 1982 will be delayed. The new completion date will be determined when SCE/Bechtel provides LLNL with the Turbine Building and Fuel Storage Building design modifications.

Should any questions or problems arise with regard to this project, please do not hesitate to call me.

R. M. Kenneally
Mechanical/Structural Engineering Branch
Division of Engineering Technology, RES

Enclosure: As stated

DISTRIBUTION
MSEB READING
MSEB SUBJECT
WFANDERSON
JERICARDSON
DGUIZY
~~RMKENNEALLY~~

XA Copy Has Been Sent to PDR

MSEB: DET
RKenneally: sp
11/10/81

MSEB: DET
DGUIZY
11/10/81

8112010076
XA

Addresses for Memorandum dated _____

- R. B. Minogue, RES
- H. R. Denton, NRR
- D. F. Ross, RES
- E. G. Case, NRR
- G. A. Arlotto, RES
- D. G. Eisenhut, NRR
- R. M. Bernero, RES
- R. H. Vollmer, NRR
- S. H. Hanauer, NRR
- L. C. Shao, RES
- G. C. Lainas, NRR
- J. P. Knight, NRR
- W. T. Russell, NRR
- F. P. Schauer, NRR
- G. W. Knighton, NRR
- R. A. Hermann, NRR
- K. S. Herring, NRR
- N. C. Chokski, NRR