



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

DEC 4 1981

MEMORANDUM FOR: Those on Attached List
FROM: R. M. Kenneally, MSEB/DET/RES
SUBJECT: STATUS OF SONGS I AFWS PROJECT FOR THE MONTH OF OCTOBER 1981

Enclosed is the October, 1981, monthly management letter for the SONGS I AFWS project of the SSMRP. This project is being conducted by RES for the SEP Branch of NRR.

Monthly management letters provide a status overview of the project and include estimated costs. All monthly management letters for this project of the SSMRP will be circulated for your review.

Note that the original completion date of May, 1982, has slipped due to the additional work imposed on SCE/Bechtel by NRR. A memorandum from G. A. Arlotto to D. G. Eisenhut dated November 27, 1981, states that the comparison of the failure probabilities of the SONGS-1 and Zion I auxiliary feedwater system will slip 4.5 months due to a 5.5 month slip by SCE/Bechtel. The memorandum identifies alternatives that could reduce the slippage to approximately 2.5 months. RES is awaiting a reply to the memorandum.

Should any questions or problems arise with regard to this project, please do not hesitate to call me.

A handwritten signature in cursive script that reads "Roger M. Kenneally".

R. M. Kenneally
Mechanical/Structural Engineering Branch
Division of Engineering Technology, RES

Enclosure: As stated

XA Copy Has Been Sent to PDR

8112300345
XA