

U. S. NUCLEAR REGULATORY COMMISSION

Region I

Report No. 82-25

Docket No. 50-322

License No. CPPR-95 Priority --- Category B

Licensee: Long Island Lighting Company

175 East Old Country Road

Hicksville, New York 11801

Facility Name: Shoreham Nuclear Power Station

Meeting at: Region I Office, King of Prussia, PA

Meeting conducted: August 26, 1982

Inspectors: *J. Higgins for* 9/1/82  
P. C. Higgins, Senior Resident date  
Inspector

Approved by: *J. Higgins for* 9/1/82  
R. M. Gallo, Chief, Reactor Project date  
Section 1A

Meeting Summary:

Meeting on: August 26, 1982 (Meeting Report No. 50-322/82-25).

Topics: NRC Region I management requested the meeting to discuss prerequisites for Operating License issuance, NRC Region I outstanding items and enforcement history. The meeting lasted 2.5 hours. (17.5 manhours)

## DETAILS

### 1. Attendees

#### Long Island Lighting Company

W. Uhl, President  
M. Pollock, Vice President, Nuclear  
W. Museler, Manager, Construction and Engineering  
J. Rivello, Plant Manager  
E. Youngling, Startup Manager

#### NRC

R. Haynes, Regional Administrator  
R. Starostecki, Director, Division of Project and Resident Programs  
(DPRP)  
L. Bettenhausen, Chief, Test Programs Section, Division of Engineering  
and Technical Programs (DETP)  
S. Ebnetter, Chief, Engineering Programs Branch, DETP  
R. Gilbert, Project Manager, NRR  
J. Higgins, Senior Resident Inspector, Shoreham  
J. Wiggins, Reactor Inspector, DPRP

#### Representing Suffolk County, New York (Non-Participant)

S. Harwood

### 2. Discussion

The NRC Regional Administrator opened the discussion by describing the purposes of the meeting. The Director, Division of Project and Resident Programs then discussed prerequisites for operating license issuance, NRC Region I outstanding items, the licensee's recent enforcement history and other observations including recent inspection issues, the availability of the Shoreham report prepared by the Institute of Nuclear Power Operations (INPO) and the impact of hearings on the licensee's staff.

NRC discussed the status of completion of construction and preoperational testing at Shoreham, specifically concentrating on the findings of the NRC Caseload Forecast Panel. The intent of this discussion was to determine the projected status of completion at the current fuel load date and to review those items which would not be completed by that date.

The NRC Region I Outstanding Items list was discussed to assure an effective system is implemented to bring the issues in this list to a satisfactory closeout. Items discussed included violations, deviations, unresolved inspection items, construction deficiency reports, bulletins and circulars which are considered open by Region I management. Region I also discussed the coordination of the LILCO site staff necessary to effect closeout of these items while minimizing the impact on NRC and licensee personnel resources.

The recent upward trend in the number of NRC enforcement actions and recent responses made by the licensee to violations were discussed.

Recent NRC observations made during the NDE van inspection were discussed. These observations did not address the technical substance of inspection, but rather the logistics of the inspection and the NRC - licensee interfaces during the inspection. Further, the availability of the INPO report and the impact on the licensee's staff resource resulting from the ongoing hearing process were discussed.

### 3. Results

The licensee committed to provide the Senior Resident Inspector a listing of those items expected to be incomplete at the time of projected fuel load.

The licensee indicated that there existed a 6 week unrecoverable loss in the current fuel load schedule which would extend the current date beyond September 20, 1982. Further changes to this schedule are expected as the licensee refines his projection based on a more intense review of incomplete activities.

The licensee committed to review and improve methods by which outstanding inspection findings and issues are resolved. Included would be a review of the coordination of his site staff's activities.

The licensee acknowledged NRC comments regarding responses to enforcement actions and recent enforcement history.

The licensee agreed to make the INPO report available for NRC review.

The NRC and the licensee mutually expressed a desire to meet in the future to discuss further developments in the areas covered during this meeting.

