



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

May 20, 1994

OFFICE OF THE
CHAIRMAN

NOTE TO: File

FROM: Dick Savio *Dick Savio*

SUBJECT: NOTES FROM MAY 17, 1994 DROP-IN MEETING BETWEEN THE
CHAIRMAN AND NAT WOODSON, VICE PRESIDENT/GENERAL
MANAGER WESTINGHOUSE AP-600

Mr. Woodson stated that the design and development work on the AP-600 was progressing and that Westinghouse was carrying out marketing efforts in the domestic and international arena.

There was a brief discussion of the staff schedules published in SECY-94-117 (April 29, 1994). Mr. Woodson stated that there had been significant slippages in the schedule for the NRC staff review of the AP-600 application. The Chairman stated that the staff had worked with Westinghouse in establishing these schedules and had used recently submitted Westinghouse schedules for the submittal of work products. Mr. Woodson stated that Westinghouse will work with the staff to improve the test and design information transfer process and to minimize the time needed for the staff review. Westinghouse personnel were meeting with Mr. Russell for the purpose of accomplishing these goals.

cc: PDR

070046

9406100185 940520
PDR COMMS NRCC
CORRESPONDENCE PDR

DF02
1/0