




LOUISIANA
POWER & LIGHT

142 DELARONDE STREET
P. O. BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

October 15, 1982

L. V. MAURIN
Vice President
Nuclear Operations

W3I82-0073
Q-3-A35.07.29



Mr. John T. Collins, Regional Administrator, Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency Report No. 29
"Inadequate Clearance Between Process Piping Systems
and Box-Type Pipe Supports/Restraints"
Third Interim Report

REFERENCES: (1) LP&L Letter W3K81-0257 Dated July 14, 1981
(2) LP&L Letter W3K82-0419 Dated July 15, 1982

Dear Mr. Collins:

At the present time, the corrective action as described in reference 1 has not been completed. Nineteen (19) hangers still remain to be reworked. A final report will therefore be transmitted by July 8, 1983.

Very truly yours,

L. V. Maurin

LVM/MAL:keh

- cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
- 2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

IE 27

8210250217 821015
PDR ADOCK 05000382
S PDR