



LOUISIANA
POWER & LIGHT


142 DELARONDE STREET
P. O. BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

October 15, 1982

L. V. MAURIN
Vice President
Nuclear Operations

W3I82-0072
Q-3-A35.07.32

Mr. John T. Collins, Regional Administrator, Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012



SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency Report No. 32
"Stress Analysis For Welded Pipe Support Attachments
Was Not Performed Prior To Fabrication"
Third Interim Report

REFERENCES: (1) LP&L Letter W3K81-0286 Dated August 10, 1981
(2) LP&L Letter W3K82-0200 Dated April 2, 1982

Dear Mr. Collins:

At the present time, the completion of the corrective action as described in reference 1 has not been completed. Eleven hangers still remain to be reworked. A final report will, therefore, be transmitted by June 24, 1983.

Very truly yours,

L. V. Maurin

LVM/MAL:keh

- cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
- 2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

IE 27

8210250242 821015
PDR ADOCK 05000382
S PDR