

FEDERAL COMPUTER PERFORMANCE EVALUATION
AND SIMULATION CENTER (FEDSIM)
BASIC AGREEMENT AMENDMENT

AMENDMENT NO: 1
BASIC AGREEMENT ID: 82025-NRC
AGREEMENT TITLE: DCS Consulting

DATE:
24 August 1982

This amendment to the previously authorized BASIC AGREEMENT between the US Nuclear Regulatory Commission (NRC) and FEDSIM amends the funding requirements and/or certain terms and conditions of the original agreement. All portions of the original agreement remain in effect unless specifically amended below. The status of outstanding PROJECT ELEMENT PLANS follows.

The following PROJECT ELEMENT PLAN remain in effect:

PROJECT ELEMENT PLAN ID No. 1

The following PROJECT ELEMENT PLANS have been cancelled by this amendment:

None

PROJECT ELEMENT CHANGE NOTICE

A PROJECT ELEMENT PLAN and a Project Element Change Notice become effective when signed by Mr William A. Rupp for FEDSIM and by the contracting officer for the customer.

BILLING PROCEDURE

The new billing address for this agreement is:

US Nuclear Regulatory Commission
Office of Resource Management
Division of Accounting and Finance
ATTN: GOV/COM Accounts
Washington, DC 20555

EXPIRATION DATE

If this amendment has not been signed and dated by all required signatories by 7 September 1982, the amendment is no longer valid unless the time limitation is explicitly extended by FEDSIM.


PROJECT ELEMENT CHANGE NO: 1
PROJECT ELEMENT PLAN ID: 1
BASIC AGREEMENT ID: 82025-NRC

DATE:
24 August 1982

APPROVED


FOR THE FEDERAL COMPUTER
PERFORMANCE EVALUATION AND
SIMULATION CENTER

FOR THE
US NUCLEAR REGULATORY
COMMISSION



WILLIAM A. RUPP, Director
Directorate of System Evaluation
Date: 24 Aug 82

Patricia A. Smith, Contracting Officer
Date: _____



THOMAS P. GIAMMO
Technical Director
Date: 24 Aug 82

DEPARTMENT OF THE AIR FORCE
FEDERAL COMPUTER PERFORMANCE EVALUATION AND SIMULATION CENTER (AFCC)
WASHINGTON, D.C. 20330



24 AUG 1982

REPLY TO
ATTN OF: FEDSIM/ NA

SUBJECT: Transmittal of Amendment to BASIC AGREEMENT and Project Element
Change Notice (FEDSIM No. 82025-NRC, NRC No. NRC-10-82-404, Mod 1)

TO: US Nuclear Regulatory Commission
Office of Resource Management
Division of Accounting and Finance
ATTN: GOV/COM Accounts
Washington, DC 20555

1. The Federal Computer Performance Evaluation and Simulation Center (FEDSIM) is pleased to submit the attached amendment to a previously authorized BASIC AGREEMENT and associated PROJECT ELEMENT PLAN (PEP) Change Notice for your consideration. The amendment has been prepared based on the NRC-requested Modification No. 1 to Agreement No. NRC-10-82-404. The amendment is intended for use only within the US Nuclear Regulatory Commission.

2. Please sign and return the original to the Department of the Air Force, FEDSIM/SU, Washington, DC 20330. After the NRC contracting officer has signed and returned one original copy of the attached amendment and change notice, FEDSIM will fully execute and return NRC Interagency Agreement No. NRC-10-82-404, Modification No. 1.

3. This Agreement Amendment and PEP No. 1 Change Notice No. 1 expires on 7 September 1982. If the Agreement has not been signed and dated by all required signatories by that time, it is no longer valid unless explicitly extended by FEDSIM.

4. If you have any questions regarding the BASIC AGREEMENT or the PROJECT ELEMENT PLAN, please contact the Project Manager, Mr Jon Keeneth, or me at telephone number 202-274-7910, AUTOVON 284-7910.

Celesta G. Ball

CELESTA G. BALL, Technical Manager 2 Atch
Directorate of System Evaluation

1. Basic Agreement No. 82025-NRC Amendment No. 1 (2 cys)
2. Project Element Plan No. 1 Change Notice No. 1 (2 cys)

Date of Sept 7 1982 should be

given per [unclear] [unclear] 9/9/82

FEDERAL COMPUTER PERFORMANCE EVALUATION
AND SIMULATION CENTER (FEDSIM)
Project Element Change Notice

PROJECT ELEMENT CHANGE NO: 1
PROJECT ELEMENT PLAN ID: 1
BASIC AGREEMENT ID: 82025-NRC

DATE:
24 August 1982

This Project Element Change Notice to the abovementioned PROJECT ELEMENT PLAN (PEP) between the US Nuclear Regulatory Commission (NRC) and FEDSIM specifies modifications to the Statement of Work section of the original PROJECT ELEMENT PLAN. All other portions of the original PROJECT ELEMENT PLAN remain in effect unless specifically modified below.

BACKGROUND

NRC requested that FEDSIM extend the completion date for this project to 20 June 1983. This PROJECT ELEMENT PLAN is issued under the terms and conditions of the BASIC AGREEMENT referenced above and is part of an overall agreement between FEDSIM and US Nuclear Regulatory Commission, hereinafter referred to as "the customer".

STATEMENT OF WORK

Task 1: Consulting

This PEP covers project consulting services provided on a mutually agreeable basis. Consulting services include FEDSIM participation in discussions with NRC and commercial contractor personnel concerning the Document Control System and discussions with the customer to define the additional work required to meet his objectives. Conferences and seminars may be attended by FEDSIM personnel in support of this project, subject to the informal approval of the customer's point-of-contact.

The new estimated completion date for this PEP is 20 June 1983.

PROJECT ELEMENT CHANGE NO: 1
PROJECT ELEMENT PLAN ID: 1
BASIC AGREEMENT ID: 82025-NRC

DATE:
24 August 1982

APPROVED

FOR THE FEDERAL COMPUTER
PERFORMANCE EVALUATION AND
SIMULATION CENTER

FOR THE
US NUCLEAR REGULATORY
COMMISSION

Celesta G. Ball

CELESTA G. BALL, Technical Manager
Directorate of System Evaluation
Date: 23 August 1982

Patricia A. Smith

PATRICIA A. SMITH, Contracting Officer
Date: 10/10/82

William A. Rupp

WILLIAM A. RUPP, Director
Directorate of System Evaluation
Date: 24 Aug 82