



KANSAS GAS AND ELECTRIC COMPANY

GLENN L. KOESTER
VICE PRESIDENT - NUCLEAR

December 3, 1982

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

KMLNRC 82-256
Re: Docket No. STN 50-482
Subj: EOF Status


Dear Mr. Denton:

In discussions with Jon Hopkins, the NRC's Project Manager for Wolf Creek, he requested that KG&E provide to the NRC the current status of certain Emergency Operations Facility (EOF) activities. The requested information is provided herein.

Construction on the Wolf Creek Education Center began on October 29, 1981. The near-site EOF is a portion of the Education Center building. The construction activities associated with the erection of the Education Center are now complete. Equipment delivery, installation and testing are yet to be accomplished before the EOF is fully operational.

Use of a backup EOF is not anticipated due to the designed habitability characteristics of the near-site EOF. However, capability exists to transfer the EOF dose projection and decision making functions to the General Office Emergency Center (GOEC) should a backup to the near-site EOF become necessary. The GOEC is located about 95 miles from Wolf Creek in KG&E's corporate offices in Wichita, Kansas. The building which houses the GOEC presently exists and is constructed of brick and concrete block.

Yours very truly,


Glenn L. Koester
Vice President - Nuclear

GLK:bb

cc: JBHopkins (2)
TVandel/SSchum

8212070222 821203
PDR ADDCK 050002 482
F PDR

13001

