



June 20, 1994

OCAN069406

U. S. Nuclear Regulatory Commission
Document Control Desk
Mail Station P1-137
Washington, DC 20555

Subject: Arkansas Nuclear One - Units 1 and 2
Docket Nos. 50-313 and 50-368
License Nos. DPR-51 and NPF-6
Installation of 161 kV Voltage Regulator

Gentlemen:

In our letter dated April 22, 1994 (OCAN049409), we informed you that the schedule for the installation of a voltage regulator from the 161 kV offsite source had been extended to May 31, 1994, due to a delay in shipment by the supplier. As mentioned during our May 25, 1994, weekly telephone conference call with NRC personnel from Region IV and the Office of Nuclear Reactor Regulation, the voltage regulator has been installed. It was placed into service on May 31, 1994.

Should you have any questions, please contact me.

Very truly yours,

Dwight C. Mims
Director, Licensing

DCM/dwb

240002

9406240237 940620
PDR ADOCK 05000313
P PDR

Aool
1/0

U. S. NRC

• June 20, 1994

OCAN069406 page 2

cc: Mr. Leonard J. Callan
Regional Administrator
U. S. Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive, Suite 400
Arlington, TX 76011-8064

NRC Senior Resident Inspector
Arkansas Nuclear One - ANO-1 & 2
Number 1, Nuclear Plant Road
Russellville, AR 72801

Mr. George Kalman
NRR Project Manager Region IV/ANO-1 & 2
U. S. Nuclear Regulatory Commission
NRR Mail Stop 13-H-3
One White Flint North
11555 Rockville Pike
Rockville, MD 20852