

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2

1. AMENDMENT/ MODIFICATION NO. **Five (5)** 2. EFFECTIVE DATE 3. REQUISITION/PURCHASE REQUEST NO. **NRR-81-122, Rev. No. 5** 4. PROJECT NO. (If applicable)

5. ISSUED BY **U.S. Nuclear Regulatory Commission** CODE 6. ADMINISTERED BY (If other than block 5) CODE
Division of Contracts
Washington, DC 20555

7. CONTRACTOR NAME AND ADDRESS CODE FACILITY CODE 8. AMENDMENT OF SOLICITATION NO. DATED (See block 9)
U.S. Department of the Army
Corps of Engineers
Executive Director of Civil Works
DAEN-CWE-SG
Washington, DC 20314
MODIFICATION OF CONTRACT/ORDER NO. **NRC-03-81-122**
DATED **2/12/81** (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers is extended, is not extended.
Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:
(a) By signing and returning _____ copies of this amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
(a) This Change Order is issued pursuant to _____
The Changes set forth in block 12 are made to the above numbered contract/order.
(b) The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.
(c) This Supplemental Agreement is entered into pursuant to authority of **mutual agreement of the parties**.
It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION
A. Article I - Period of Performance is hereby modified to read as follows:
"The period of performance shall be from the effective date of the agreement through December 31, 1983."
B. Article II - Statement of Work is hereby modified by changing the estimated completion dates for Task 2 - Yankee Rowe Nuclear Plant as follows:
" Work Requirements Estimated Completion Date
1. Review geotechnical engineering reports provided by the Licensee Twenty three (23) months after effective date of agreement.
2. Review reference material regarding stability of Harriman Dam Twenty five (25) months after effective date of agreement.

8212270412 821116
PDR CONT
NRC-03-81-122 PDR

Except as provided herein, all terms and conditions of the document referenced in block B, as heretofore changed, remain unchanged and in full force and effect.

13. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN **3** COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR BY **Paul F. Kavanaugh** (Signature of person authorized to sign)
17. UNITED STATES OF AMERICA BY **Timothy F. Hagan** (Signature of Contracting Officer)

15. NAME AND TITLE OF SIGNER (Type or print) **PAUL F. KAVANAUGH**
Colonel, Corps of Engineers
Executive Director of Civil Works 16. DATE SIGNED **16 Nov 82**
18. NAME OF CONTRACTING OFFICER (Type or print) **Timothy F. Hagan** 19. DATE SIGNED **16 NOV 1982**

- | | |
|--|--|
| 3. Provide review letter reports containing evaluations of the geotechnical reports and reference material | Twenty eight (28) months after effective date of agreement. |
| 4. Prepare for and attend meetings with staff and Licensee | Thirty four (34) months after effective date of agreement. " |

C. Article II - Statement of Work is hereby modified by changing the paragraph entitled Meetings and Travel for Task 2 - Yankee Rowe Nuclear Power Plant to read as follows:

"Meetings and Travel

It is estimated that Corps personnel will be required to attend two review meetings in Bethesda and one site visit to the plant during the period of performance and an ACRS full committee meeting in Washington, DC."

D. Article VI - Project Officer is hereby modified by changing the Project Officer from "George Lear" to "Lyman Heller" who can be reached at (301) 492-8141.

In summary, this Modification No. Five (5) accomplishes the following:

- 1) Modifies Article I - Period of Performance by changing the expiration date from December 31, 1982 to December 31, 1983.
- 2) Modifies Article II - Statement of Work by changing the estimated completion dates for Task 2 Work Requirements.
- 3) Modifies Article II - Statement of Work by changing Meetings and Travel requirements for Task 2.
- 4) Modifies Article VI - Project Officer by changing the Project Officer from George Lear to Lyman Heller.

The above changes shall have no impact on the total amount of the Agreement which remains unchanged at \$87,000.00.