



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

MAY 3 1982

*Pls follow
closely to
ensure schedule
met.*

*Q
5/4*

MEMORANDUM FOR: Richard H. Vollmer, Director
Division of Engineering, NRR

FROM: Darrell G. Eisenhut, Director
Division of Licensing, NRR

SUBJECT: PROJECTED SCHEDULE FOR COMPLETION OF RESPONSE TO THE
ATTORNEY GENERAL OF ILLINOIS ALLEGATIONS FOR LA SALLE

A license condition for La Salle County Station, Unit 1 is that the licensee cannot proceed beyond criticality and low power physics test until the NRC has reviewed and resolved the allegations of the Attorney General of Illinois. The following is our projected schedule in completing our review and responding to the allegations:

- May 4, 1982 Earliest date of submittal of a report discussed with the licensee as a result of staff's (2 members of Structural Engineering Branch) trip and required for their findings.
- May 11, 1982 LPM receives Report from Structural Engineering on allegations including Region III and I&E findings.
- May 14, 1982 Draft response to 2.206 allegations
- May 18, 1982 Receive comments on draft 2.206 response from management.
- May 21, 1982 Incorporate comments and finalize 2.206 response.
- May 28, 1982 Concurrence and issuance of 2.206 response.
- June 1, 1982 Licensee's projected completion of all items required by the license condition.

As can be noted, this is a very tight schedule and the cooperation of all parties associated in resolving this problem is required in order that we do not impact the startup schedule of La Salle, assuming a favorable finding is justified.


Darrell G. Eisenhut
Darrell G. Eisenhut, Director
Division of Licensing

- cc: H.R. Denton
- R.C. DeYoung
- E.G. Case
- C.E. Norelius

8205070405 XA

XA Copy Has Been Sent to PDR

A/5



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

OFFICE OF THE
DIRECTOR OF NUCLEAR
REACTOR REGULATION

Jim Knutson

Dick Vellmer -

Please follow closely to assure schedule meet.

Harold Denton
May 4, 1982

*As we discussed
(before I saw this) we
need to meet schedule. If
things look like they are
~~slipping~~ slipping pls
let me know*