



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

MAR 21 1983

Ms. L. W. Spence
Program Administration
Water Reactor Nuclear Technology
Division
Westinghouse Electric Corporation
P. O. Box 355
Pittsburgh, PA 15230

Mr. Bruce B. Rytkenen
Manager, Contract Negotiations
Contracts Department
Electric Power Research Institute
3412 Hillview Avenue
P. O. Box 10412
Palo Alto, CA 94303

Ladies and Gentlemen:

Subject: Letter Contract No. NRC-04-82-020, EPRI/W/NRC Transient Prototypical
Generator (MB-2) Research Testing Program, Modification No. 3

The date by which this letter contract may be definitized is hereby extended
from February 28, 1983 to March 31, 1983.

The limitation of Commission and Institute liability in the amount of \$230,000.00
set forth in the basic letter contract remains unchanged. If, at any time, you
have reason to believe that an increase in this limitation is necessary within
the next thirty days, you are requested to promptly notify the Contracting
Officer to that effect, proposing a new limitation figure and giving appropriate
supporting data, so that the Contracting Officer may, at his discretion, increase
this limitation.

8303310594 830321
PDR CONTR
NRC-04-82-020 PDR

Your acceptance of these terms is indicated by your signature hereto.

ACCEPTED:

Westinghouse Electric Corporation

By: W.B. Rosenblatt

Title: Mgr., Prog. Mgmt.

Date: 3/1/83

ACCEPTED:

Electric Power Research Institute

By: Bruce B. Fytkenon
Bruce B. Fytkenon

Title: Manager, Contract Negotiations

Date: March 9, 1983

ACCEPTED:

U. S. Nuclear Regulatory Commission

By: Kellogg V. Morton
Kellogg V. Morton

Title: Contracting Officer

Date: 3/1/83