



LOUISIANA
POWER & LIGHT


142 DELARONDE STREET
P O BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

March 24, 1983

L. V. MAURIN
Vice President Nuclear Operations

W3I83-0097
Q-3-A35.07.56

Mr. John T. Collins, Regional Administrator, Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012



SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency Report No. 56
"RCB Liner Plate Nuclear Coatings Failure"
Third Interim Report

REFERENCE: LP&L letter W3I82-0053 dated October 1, 1982

Dear Mr. Collins:

At the present time, repair to the RCB liner plate has not been completed. The corrective action is scheduled to be completed approximately eight weeks after the Integrated Leak Rate Testing. A final report will, therefore, be delayed until June 30, 1983.

Very truly yours,

L. V. Maurin
L. V. Maurin

LVM/MAL:keh

- cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
- 2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

- 3) Mr. E. L. Blake
- 4) Mr. W. M. Stevenson

IE27