




Public Service Company of Colorado

50-267

July 5, 1983
Fort St. Vrain
Unit No. 1
P-83234



Mr. John T. Collins, Regional Administrator
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76011

Attn: Mr. Phil Wagner

SUBJECT: Completion Date for ERFs

REFERENCE: 1.) Generic Letter 82-33
2.) PSC Letter P-83147 (Lee to
Denton, dated 4/14/83)

Dear Mr. Wagner:

The following is supplied as a clarification of PSC's letter P-83147 in regards to the completion date for PSC's Emergency Response Facilities (ERFs).

PSC is proceeding in a parallel mode concerning the implementation of the Safety Parameter Display System, Regulatory Guide 1.97 Instrumentation, the Control Room Design Review and finalization of the ERFs. These activities will be initially completed and in service by Fort St. Vrain's 4th refueling (currently scheduled for December, 1985). These activities will then be evaluated by a verification and validation effort. Any problems identified during this verification and validation review will be resolved by Fort St. Vrain's 5th refueling.

I hope this clarifies the original intent of PSC's letter P-83147. If you have any questions please call Mike Niehoff at (303) 785-2223, extension 403.

Very truly yours,

Lawrence Brey

H. L. Brey, Manager
Nuclear Engineering Division

8307260218 830705
PDR ADOCK 05000267
PDR

HLB/MEN/scm

H005
1/0