



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

SEP 8 1983

Ms. L. W. Williams
Program Administration
Water Reactor Nuclear Technology
Division
Westinghouse Electric Corporation
P. O. Box 355
Pittsburgh, PA 15230

Mr. Bruce D. Rytkenon
Manager, Contract Negotiations
Contracts Department
Electric Power Research Institute
3412 Hillview Avenue
P. O. Box 10412
Palo Alto, CA 94303

Ladies and Gentlemen:

Subject: Letter Contract No. NRC-04-82-020, EPRI/W/NRC Transient Prototypical
Generator (MB-2) Research Testing Program, Modification No. 5

The date by which this letter contract may be definitized is hereby extended
from ~~May~~ 31, 1983 to July 29, 1983.

The funds presently authorized for expenditure is revised to reflect an increase
in the amount of funds obligated by the Institute from \$0.00 by \$100,000.00 to
\$100,000.00. The total amount of funds obligated by the parties is increased
from \$306,666.00 by \$100,000.00 to \$406,666.00.

The limitation of Commission and Institute liability is increased by \$100,000.00
to \$330,000.00 by reason of this modification. If, at any time, you have reason
to believe that an increase in this limitation is necessary within the next
thirty days, you are requested to promptly notify the Contracting Officer to
that effect, proposing a new limitation figure and giving appropriate supporting
data, so that the Contracting Officer may, at his discretion, increase this
limitation.

Your acceptance of these terms is indicated by your signature hereto.

ACCEPTED:

Westinghouse Electric Corporation

By: W B Rosenblatt

Title: Mgr., Prog. Mgmt.

Date: 7/13/83

ACCEPTED:

Electric Power Research Institute

By: B. B. Rytönen
Bruce B. Rytönen

Title: Manager, Contract Negotiations

Date: August 10, 1983

ACCEPTED:

U.S. Nuclear Regulatory Commission

By: J. B. Morton
Kellogg V. Morton

Title: Contracting Officer

Date: 7-8-83