

50-329
50-330

PRINCIPAL STAFF			
RA	DR	DE	
RA	DR	DE	
RC	DR	DE	
RA	DR	DE	
RA	DR	DE	
RA	DR	DE	
RA	DR	DE	

STONE AND WEBSTER MICHIGAN, INC.
P.O. BOX 1963, MIDLAND, MICHIGAN 48640

DATE	1/10/84
J. O. NO.	14509
P. O. NO.	N/A
LTR. NO.	SWOC - 84-005
REF.	N/A

VIA
F

DEAR SIRs:

THE FOLLOWING ARE ☒ ATTACHED ☐ SENT SEPARATELY:

TO D. L. QUAMME, COCo Midland (site)

COPIES	PRINTS	REPRODUCIBLES	MICROFILM APERTURE CARDS
☐	☐	☐	☐
☐	☐	☐	☐
☐	☐	☐	☐

STATUS	PLEASE NOTE	SENT FOR YOUR
☐ FINAL ☐ PRELIMINARY ☐ NO COMMENT ☐ SUGGESTIONS AS NOTED	☐ APPROVED ☐ APPROVED AS REVISED AS DEFINED IN SPECIFICATION ☐ UNACCEPTABLE ☒ CLOSED	☐ REVISIONS ☐ OMISSIONS ☐ ADDITIONS ☐ CORRECTIONS ☐ COMMENTS

YOUR ATTENTION IS DIRECTED TO THE FOLLOWING:

RELEASED FOR: ☐ FABRICATION ☐ PURCHASE OF NECESSARY MATERIALS ☐ PLEASE REVISE AND SUBMIT PRINTS REPRODUCIBLES MICROFILM APERTURE CARDS ☐ PLEASE SUBMIT PRINTS REPRODUCIBLES MICROFILM APERTURE CARDS OF DOCUMENTS DRAWINGS SHOP DETAIL ☐ PLEASE RETURN ONE COPY EACH OF THIS MATERIAL BEARING YOUR APPROVAL OR COMMENTS. ☐ PLEASE ACKNOWLEDGE RECEIPT OF THIS MATERIAL BY SIGNING AND RETURNING THE ENCLOSED COPY OF THIS FORM. ☐ WE TRUST THAT THESE NOTES ARE IN ACCORDANCE WITH YOUR UNDERSTANDING. IF NOT, PLEASE ADVISE US.
--

IMPORTANT SHOULD ANY REVISION TO DOCUMENTS OR DRAWINGS RETURNED HERewith INVOLVE A PRICE INCREASE THE SUPPLIER MUST NOTIFY STONE & WEBSTER PURCHASING DEPARTMENT WITHIN TEN (10) DAYS EVEN THOUGH A DEFINITE ESTIMATE CANNOT BE GIVEN AT THE TIME. OTHERWISE, THE PURCHASER WILL CONSIDER THE REVISIONS MADE WITHOUT COST.

The following Closed CIO Item/Hold Point Notification(s) is (are) attached for your action/information:

Item 039 _____
Item 040 _____

S. W. Baranow
S. W. Baranow
Program Manager

cc: JCKeppler, US NRC
JJHarrison, US NRC
RJCook, US NRC
RAWells, CPCo
CIO Site File

STONE & WEBSTER CONSTRUCTION IMPLEMENTATION OVERVIEW MIDLAND NUCLEAR PLANT J.O. NO. 14509		ITEM NO 039	ER HOLD POINT NUMBER				
		☒ TRACKED ACTION ITEM					
		☐ TRACKED INFORMATION ITEM					
		☐ TRACKED RECOMMENDATION ITEM					
		☐ UNTRACKED ITEM					
		☐ HOLD POINT NOTIFICATION					
REFERENCE(S) CIO Weekly Report No. 27 NIR-009							
CONDITION DETAILS To check the adequacy of the register reconciliation phase, Phase III, of the FCR/FCN Resolution Program, a sample of controlled architectural documents held at four stations were reviewed. Although no discrepancies were found with documents that had been processed through the Resolution Program, a drawing that had not been processed, A-213 at QC Station No. 55, was found missing from a stick file. NIR 009 was issued to document the deficiency.							
NOTE: This Report is issued for Record and Continuity Purposes only. As indicated in the referenced documents the item has previously been closed. No further action is required.							
☐ YES (PAGE NO.'S) ☒ NO							
ATTACHMENTS							
DATE RESPONSE REQ'D. N/A	INITIATOR/DATE N/A	INITIATION APPROVED/DATE <i>J. E. [Signature]</i> 1-6-84					
RESPONSE MPQAD added drawing A-213 to the file and a re-sampling was conducted. That check was satisfactory and the item and NIR were closed.							
☐ YES (PAGE NO.'S) ☒ NO							
ATTACHMENTS							
EST. CORRECTIVE ACTION COMPLETION DATE N/A	RESPONDENT N/A	TITLE N/A	DATE N/A				
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%; padding: 5px;"> RESPONSE ACCEPTED N/A </td> <td style="width: 15%; padding: 5px;"> DATE N/A </td> <td style="width: 40%; padding: 5px;"> RESPONSE VERIFIED/CLOSED <i>J. E. [Signature]</i> </td> <td style="width: 20%; padding: 5px;"> DATE 1-6-84 </td> </tr> </table>				RESPONSE ACCEPTED N/A	DATE N/A	RESPONSE VERIFIED/CLOSED <i>J. E. [Signature]</i>	DATE 1-6-84
RESPONSE ACCEPTED N/A	DATE N/A	RESPONSE VERIFIED/CLOSED <i>J. E. [Signature]</i>	DATE 1-6-84				

STONE & WEBSTER CONSTRUCTION IMPLEMENTATION OVERVIEW MIDLAND NUCLEAR PLANT J.O. NO. 14509		ITEM NUMBER 040		HOLD POINT NUMBER	
REFERENCE(S) CIO Weekly Report No. 27 NIR - 010 CIO Weekly Report No. 28		☐ TRACKED ACTION ITEM			
		☒ TRACKED INFORMATION ITEM			
		☐ TRACKED RECOMMENDATION ITEM			
		☐ UNTRACKED ITEM			
		☐ HOLD POINT NOTIFICATION			
CONDITION DETAILS To check the adequacy of the resolution phase, Phase II, of the FCR/FCN Resolution Program, a sample of civil drawings was reviewed. Resolution sheets for one FCR, FCR C-1526, were found to be ambiguous. The sheets were unclear as to whether the FCR affected both of the drawings listed, C-358 and C-479.					
NOTE: This report is issued for Record and Continuity Purposes only. As indicated in the referenced documents the item has previously been closed. No further action is required.					
☐ YES (PAGE NO.'S) ☒ NO					
ATTACHMENTS					
DATE RESPONSE REQ'D. N/A		INITIATOR/DATE N/A		INITIATION APPROVED/DATE <i>J. E. Lane</i> 1-6-84	
RESPONSE Field project engineering has issued another resolution sheet, which was reviewed and found acceptable.					
☐ YES (PAGE NO.'S) ☒ NO					
ATTACHMENTS					
EST. CORRECTIVE ACTION COMPLETION DATE N/A		RESPONDENT N/A		TITLE N/A	
				DATE N/A	
RESPONSE ACCEPTED N/A		DATE N/A		RESPONSE VERIFIED/CLOSED <i>J. E. Lane</i>	
				DATE 1-6-84	