September 13, 1982

DISTRIBUTION Docket Nos.: 50-329/330 LB#4 r/f EAdensam DHood RHernan MDuncan TNovak JKnight

HEMORANDUM FOR: R. Voilmer, Director Division of Engineering

RWarnick (RIII)

FROM:

Darrell G. Eisenhut, Director WPatch Division of Licensing

SUBJECT:

REVISED SCHEDULE FOR MIDLAND SSER #2 CH SOILS SETTLEMENT PROBLEMS

A telephone conference call with the Hidland Licensing Board and parties on September 10, 1982 has established October 4, 1982 as the revised date for issuing SSER #2 covering completion of the soils settlement review. The previous schedule, August 27, 1982, was changed as noted in Mr. T. Novak's memorandum, same date, in order to provide a more suitable record of staff review. The modifications to the SSER draft forwarded by Mr. Novak's memorandum are required by C.O.B September 20, 1982. Because approvals of the final SSER #2 are to include the Director of MRR and will involve coordination with Region III and OELD, the week of September 20, 1982 is needed for management review and interactions. The final week is reserved for technical editing, CRESS and, possibly, printing.

I wish to reiterate the special significance of this SSER as a record and reference source, both now and in the future, in addition to its significance as a principal hearing document. It was for such reasons that we earlier decided to take the additional time to provide a high coality SSER. Also, because the underpinning activities are apparently the critical path to construction completion, your personal attention as to the quality of the CSE input and to meeting this September 20, 1982 schedule is warranted.

Darrell G. Eisenhut, Director Division of Licensing

8209290290 820913 CF ADOCK 05000329)		/	
OFFICE DL:LB#4 DL:LB#4	Thewal	DIROP	[· · · · · · · · · · · · · · · · · · ·
DATE \$ 9/13 /82 947 /82	9 13/82	. 91. 3. 182.		
BC FORM 318 (10-80) NRCM 0240	OFFICIAL	RECORD	OPY	