

DmB

MAY 16 1984

Docket No. 50-329  
Docket No. 50-330

Consumers Power Company  
Midland Nuclear Plant  
Mr. D. L. Quamme  
Site Manager  
P. O. Box 1963  
Midland, MI 48640

SUBJECT: REMEDIAL SOILS WORK ACTIVITIES

Dear Mr. Quamme:

The following critical work activities presently scheduled for the month of May, 1984, have been reviewed by our office. You are authorized to proceed with the work.

|           |           |           |
|-----------|-----------|-----------|
| 165055068 | 722050001 | 802550020 |
|           | 722050002 | 200054000 |
|           |           | 207050783 |
|           |           | 207050784 |

Should you have any questions regarding this matter, please call me at (312) 790-5635.

Sincerely,

J. J. Harrison, Chief  
Section 2, Midland

Enclosures:

1. Attachment A
2. Attachment B
3. Attachment C

cc w/encls: See attached distribution list

RIII  
*RL*  
Landsman/db  
05/15/84

RIII  
*RNG*  
Gardner

RIII  
*RNG*  
Harrison

8405220428 840516  
PDR ADOCK 05000329  
A PDR

IEO1  
11

MAY 16 1984

cc w/encl:

DMB/Document Control Desk (RIDS)

Resident Inspector, RIII

The Honorable Charles Bechhoefer, ASLB

The Honorable Jerry Harbour, ASLB

The Honorable Frederick P. Cowan, ASLB

William Paton, ELD

Michael Miller

Ronald Callen, Michigan

Public Service Commission

Myron M. Cherry

Barbara Stamiris

Mary Sinclair

Wendell Marshall

Colonel Steve J. Gadler (P.E.)

Howard Levin (TERA)

Billie P. Garde, Government

Accountability Project

Lynne Bernabei, Government

Accountability Project

Stone and Webster Michigan, Inc.

# Attachment A



Consumers  
Power  
Company

Dean L. Quamme  
Site Manager  
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

May 8, 1984

Mr John J Harrison, Chief  
Midland Project Section  
U S Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER  
MIDLAND DOCKET NOS 50-329, 50-330  
REMEDIAL SOILS WORK AUTHORIZATION  
FILE 0485.16 SERIAL CSC-7727

We have reviewed the following activity and request your authorization to proceed in accordance with the Work Authorization Procedure.

165055068 - Excavate, Install and Load Redesigned W-17

DLQ/AEB/klw

Dupe  
8405210217

# Attachment B



**Consumers  
Power  
Company**

Dean L. Quamme  
Site Manager  
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

May 7, 1984

Mr J J Harrison, Chief  
Midland Project Section  
U S Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER  
MIDLAND DOCKET NOS 50-329, 50-330  
REMEDIAL SOILS WORK AUTHORIZATION  
File: 0485.16 Serial: CSC-7720

| PRINCIPAL STAFF |   |       |     |
|-----------------|---|-------|-----|
| RA              | ✓ | DPRP  | ✓   |
| D/RA            |   | DE    |     |
| A/RA            |   | DRMSP |     |
| RC              |   | DRMA  |     |
| PAO             |   | SCS   |     |
| SGA             |   | ML    |     |
| ENF             |   | File  | has |

orig 3

We have reviewed the following activity and request your authorization to proceed in accordance with the Work Authorization Procedure:

- 722050001 - Diesel Fuel Supply Lines - Install Missile Shielding
- \*722050002 - Excavate and Backfill for DFO Supply Lines

\*This activity description is different than what is on the latest work activity list.

A handwritten signature in cursive script, reading "Dean L. Quamme".

DLQ/AEB/klw

DLQ  
84051500 22

MAY 10 1984

# Attachment C



**Consumers  
Power  
Company**

J A Mooney  
Executive Manager  
Midland Project Office

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0774

May 2, 1984

Mr J J Harrison, Chief  
Midland Project Section  
U S Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER  
MIDLAND DOCKET NOS 50-329, 50-330  
REMEDIAL SOILS WORK AUTHORIZATION  
File: 0485.16 UFI: 42\*05\*22\*04 Serial: CSC-7702  
12\*32

In accordance with the Work Authorization Procedure, we request authorization to perform the following activities:

- 802550020 - Excavate for, install and backfill electrical duct bank and equipment pad for the Unit #2 HVAC fan.
- 200054000 - Concreting of SWPS north floor trench and core drilling of through anchor bolt holes.

In addition we request re-authorization for the following activities on which previous authorization has expired.

- 207050783 - Excavate, lag, brace and install wales and struts, pour and cure concrete mudmat in lower east section of SWPS access shaft (soldier piles 14 thru 30 - below elev 618'-3").
- 207050784 - Excavate, lag, brace and install wales and struts, pour and cure concrete mudmat in lower west section of SWPS access shaft (soldier piles 1 thru 14 - below elev 624'-9").

*JAM*

JAM/AEB/klw

*Dupe*  
*8405-140388*

*1004*