

September 25, 1987

Docket No. 50-338

DISTRIBUTION

~~Docket File~~
PD22 Rdg
HBerkow
GLairas
LEngle
DMiller
SVarga

MEMORANDUM FOR: Frank J. Miraglia
Associate Director for Projects

FROM: Steven A. Varga, Director
Division of Reactor Projects-I/II

SUBJECT: NRC AND VEPCO ACTIONS COMPLETED OR PENDING
REGARDING THE NORTH ANNA, UNIT 1 (NA-1)
SGTR EVENT AND RETURN TO POWER

As you are aware, a series of actions have been underway (in some cases, completed) involving the NRC (Region II and NRR) and the Virginia Electric and Power Company (the licensee), and its steam generator vendor, Westinghouse, regarding the NA-1 SGTR, which occurred on July 15, 1987.

These actions are specified in detail in the recently updated TIA memorandum dated September 24, 1987. A copy of this TIA is provided as the enclosure to this memorandum.

It is noted that the licensee, by letter dated September 22, 1987, has requested permission for restart (Mode 2) for power operations limited to 50% full power pending staff authorization for full power operations. The milestone schedule provided in the enclosed updated TIA is based on the best available information at this time, and covers actions necessary for restart (50% power) and full power operation. The licensee's latest estimated restart date is on or about October 9, 1987. However, this date may slip further.

Steven A. Varga, Director
Division of Reactor Projects-I/II

Enclosure:
As stated

cc w/enclosure:
T. Murley
J. Sniezek
R. Starostecki

L: 9022
DMiller
9/24/87

PM: PD22
LEngle
9/24/87

D: PD22
HBerkow
9/24/87

PD22
GLairas
9/29/87

SVarga
9/29/87

8709300175 870926
OF ABOK 0500008
XA
IP

D/53