

## UNITED & ATES NUCLEAR REGULAT' RY COMMISSION WASHINGTON, D. C. 20555

JUL 0 9 1990

Sonalysts, Inc. ATTN: Leon R. Petersen Manager of Contracts 215 Parkway North Post Office Box 280 Waterford, Connecticut 06385

Dear Mr. Petersen:

Subject: Task Order No. 15, Mod. 1, "McGuire Requalification Exam, under

Contract No. NRC-03-89-031

In accordance with Section G.5, Task Order Procedures, of the subject contract, this letter definitizes Task Order No. 15, Mod. 1 which increases the negotiated task order ceiling to allow for completion of work. This effort shall be performed in accordance with Sonalysts, Inc.'s proposal dated January 5, 1990 incorporated herein by reference.

The period of performance for Task Order No. 15, Mod. 1 is December 11, 1989 through March 9, 1990. The total ceiling is hereby increased from \$33,872,00 by \$1,239.00 to \$35,111.00. The amount of the total estimated regimbursable costs, the amount of ' represents the facilities capital cost of money, and the amount of represents the fixed fee.

Accounting data for Task Order No. 15, Mod. 1 is as follows:

B&R No .:

1

020-19-13-02-0

FIN No .:

L12890

Appropriation No.: 31X0200.200

Obligated Amount: \$1,239.00

The issuance of this task order does not amend any terms or conditions of the subject contract.

Acceptance of Task Order No. 15, Mod. 1 should be made by executing three copies of this document in the space provided and returning two copies to the Contract Administrator. You should retain the third copy for your records.

Should you have any questions regarding this matter, piease contact Anita Hughes on (301) 492-8353.

Sincerely,

Finothy F. Hagan, Contracting Officer Contract Administration Branch No. 1

Division of Contracts and Property Management Office of Administration

ACCEPTED: Task Order No. 15, Mod. 1

NAME

MANAGER OF CONTRACTS SONALYSTS, INC.

TITLE

DATE