

DOCKETED
USNRC

Date 7/12/95
Witness
KHL Reporter
Reflected
Applicant
Staff
In the matter of Georgia Power Co. et al., Vogtle Units 1 & 2

EXHIBIT NO. GPC II-105
NUCLEAR REGULATORY COMMISSION

OFFICE OF SECRETARY
DOCKETING & SERVICE
BRANCH

6. 27 P 4:17

A-105

UNIT 2, 3, 4, 5
PROJECT 72 92A2
SCHEDULE BAR CHART

UNIT 1
GEORGIA POWER CO
PLANT VOOTLE
WORKING SCHEDULE
LINE BREAK ON 1B2 ROLL-UP SUMMARY SCHEDULE
SORT BREAKS START ANODES 0

MODE C/F/E
INTERVALS PER 100(S)

DATE	TIME	DESCRIPTION
MAR 23	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 24	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 25	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 26	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 27	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 28	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 29	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 30	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 31	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
APR 1	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
APR 2	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE

DATE	TIME	DESCRIPTION
MAR 23	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 24	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 25	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 26	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 27	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 28	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 29	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 30	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
MAR 31	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
APR 1	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE
APR 2	12:00	VOOTLE UNIT 1 SECOND REFUELING OUTAGE

9508110250 950712
PDR ADOCK 05000424
Q PDR

1B2 AS-BUILT SCHEDULE
LEGEND

REPORTED PROGRESS
WORKING SCHEDULE
SCHEDULE BARS
EVENT
CRITICAL

PROJECT 1R2
 PLOT 1R2 SMALL
 PAGE 1/1 SHEET 2/4

RUN 8:39 TH 08-39
 PROJECT 92A2
 SCHEDULE BAR CHART

1144
 D/O TESTING
 /D TSN BAK
 MAIN

VOOTLE UNIT 1 SECOND REFUELING OUTRAE

DATE	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON
MAR 23											
MAR 24											
MAR 25											
MAR 26											
MAR 27											
MAR 28											
MAR 29											
MAR 30											
MAR 31											
APR 1											
APR 2											

180367802 1821-U3001 P.T D/O "A" REQUALIFIER
 100187800 2403-04001 SEWAGE/LOOIC 18:00 TH D-4 11:00 FR
 180043700 1805 53006 4807 SWITCHGEAR LATCHING LEVER ASSEMBLY 0:00 FR D-5 8:00 FR
 180378001 2403 FT LUBE OIL PRESSURE SWITCHES BCP 58-067 7:00 FR D-5 12:00 FR
 100187701 2403 REPLACE 18 D/O TURBO LUBE OIL PRESS BMS 18:00 FR D-3 8:30 FR
 824030220 2403-04001 BUBBLE TEST 16:00 FR D-4 23:00 FR
 824030301 2403 81/81 STIMTS WITH AIR COMP REGULATED 0:00 SA D-1 1:00 SA
 100180300 2403-12018112 RECEIVING MCH TEMP SWITCHES 1:00 SA D-10 11:00 SA
 100180301 2403-12018112 CALIBRATE MCH SWITCHES 11:00 SA D-10 22:00 SA
 824030303 2403-04001 MTR NTR TRIP TEST 17:00 SA D-1 18:00 SA
 100180302 2403-18181112 INSTALL MCH SWITCHES 16:00 SA D-4 22:00 SA
 824030308 2403 81/81 TEST 22:00 SA D-1 23:00 SA
 824030322 2403-04001 MULTIPLE START 8-Y TEST 23:00 SA D-2 1:00 SA
 824030382 2403-04001 BUBBLE TEST 25:00 SA D-1 0:00 SA
 824030382 2403-04001 BUBBLE TEST 1:00 SA D-4 8:00 SA
 824030384 2403-04001 1:00 BUBBLE TEST 18:00 SA D-2 11:00 SA
 100287908 1807 INSTALL TEMP WDG 1-80-804 ON IMP/INBJ 11:00 SA D-2 13:00 SA
 819015264 1804 WMSD CLR 1-80-18264 18003 TRD DUT 13:00 SA D-3 16:00 SA
 100286908 1804-800501 PMS COMPLETE ELECTRICAL PMS UNIT 18:00 SA D-3 7:00 TU
 180281100 1805-800701 PMS 18:00 SA D-37 8:00 TU
 180283000 1804-83003 4180V SWGR 18:05 PM 0:00 MO D-17 17:00 MO
 804000002 1201 THEORETICAL EXPANSION CALCULATION PRIOR TO RESTART 17:00 MO D-1 18:00 MO
 804000004 1201 ASIDE RCS TEMP TEMP 18:00 MO D-1 18:00 MO
 801201108 REMOVE C.R.D.-R. HEAD SHROUD 13:00 TU D-4 17:00 TU
 801201210 1201 RESISTANCE CHECK DRP' CRIBS 8:00 FR D-3 5:00 FR
 801201221 2101 HP ESTABLISH CONT STOP OFF PDS AFTER CLR 8:00 FR D-2 10:00 FR
 801201104 DETACH SEISMIC TIE BMS FROM RZ VESSEL/C.R.D.-R. 10:00 FR D-2 17:00 FR
 801201201 1201 CLEAN/PRELN INSP AREA FOR CANOPY SEAL WELD 10:00 FR D-2 12:00 FR
 801201206 1201 REMOVE, CLEAN & INST RIGOR INSUL COMPASS 10:00 FR D-17 3:00 SA
 801201211 2101 RESTORE POLAR CRANE AFTER ILAY 10:00 FR D-4 18:00 FR
 801201108 REMOVE MISSILE SHIELD, INSTALL PIC MONITOR 18:00 FR D-1 17:00 FR
 801201109 1201 REMOVE TURBOCHARGER ON MESSAGEB CABLE 17:00 FR D-2 19:00 FR
 801201102 1201 HEADER CRIB COILS & WEBS CHECK DRP' CRIBS 8:00 SA D-6 13:00 SA
 100180302 1201 HEADER CRIB COILS & WEBS CHECK DRP' CRIBS 7:00 SA D-5 12:00 SA
 801201110 1201 PREP WELD AREA FOR CANOPY SEAL WELD 13:00 SA D-3 15:00 SA
 801201112 1201 PULL RING DRIVE COIL STRUCKS/CLEAN FLUX RIDES 18:00 SA D-2 18:00 SA
 100180340 1201 REMOVE/WELD CONT BONDING 19:00 SA D-3 18:00 SA
 801201116 1201 DRY WELD AREA FOR CANOPY SEAL WELD 19:00 SA D-3 11:00 SA
 801201112 1201 PULL DRP' COIL, STRUCKS 37 45 SA 44 13:00 SA D-7 20:00 SA
 801201110 1201 FT WELD ON CANOPY SEAL WELD 13:00 SA D-1 14:00 SA
 801201180 REMOVE/CLEAN/REINSTALL WIREBR INDEX CANOPY SEAL 14:00 SA D-8 22:00 SA
 801201122 1201 INSTALL WELD PLUG ON C.R.D.-R. HOUSING 15:00 SA D-1 16:00 SA
 100187800 MESTROHOUSE - CLEAN AND WELD CANOPY SEAL WELD 0:00 MO D-5 9:00 MO
 801201124 1201 FILL & PRESS RCS AFTER CANOPY SEAL WELD 0:00 MO D-5 8:00 MO



VOOTLE UNIT 1 SECOND REFUELING OUTRAE

DATE	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON
MAR 23											
MAR 24											
MAR 25											
MAR 26											
MAR 27											
MAR 28											
MAR 29											
MAR 30											
MAR 31											
APR 1											
APR 2											

1145
 HEATUP - FUNC
 TIONAL TESTS
 FOR
 CANOPY
 SEAL WELD

UNIT 1 VEHICLE REFUELING OUTRADE
O E R O I A P O W E R C O
P L A N I V O O I L E
K O R K I N O S C H E D U L E
L I M E B R E A K O N I R 2 R O L L - U P S U M M A R Y S C H E D U L E
S O R T B R E A K S S T A R T A N O D E S O

MODE C/F/E
INTERVAL: 1 PERIOD(S)
VOOTLE UNIT 1 SECOND REFUELING OUTRADE
APR 3 APR 4 APR 5 APR 6 APR 7 APR 8 APR 9
TUE WED THU FRI SAT SUN MON



IR2 AS-BUILT SCHEDULE

L E G E N D

SCHEDULE BARS

REPORTED PROGRESS EVENT

WORKING SCHEDULE CRITICAL

TUE	WED	THU	FRI	SAT	SUN	MON
APR 3	APR 4	APR 5	APR 6	APR 7	APR 8	APR 9

VOOTLE UNIT 1 SECOND REFUELING OUTRADE