

February 20, 1992

Docket Nos. 50-325
and 50-324

DISTRIBUTION:
See next page

LICENSEE: Carolina Power & Light Company

FACILITY: Brunswick Steam Electric Plant, Units 1 and 2

SUBJECT: FEBRUARY 13, 1992, LICENSING ACTIVITIES STATUS MEETING -
BRUNSWICK STEAM ELECTRIC PLANT, UNITS 1 AND 2

A meeting was held with Carolina Power and Light Company (CP&L) at 10:00 a.m. on February 13, 1992, in Room 13-B-11, One White Flint North. The purpose of the meeting was to discuss the status and progress of open licensing activities for the Brunswick Steam Electric Plant (BSEP), Units 1 and 2, and a tentative schedule for the other upcoming BSEP licensing activities that CP&L is planning to submit for staff review. Meeting attendees are listed in Enclosure 1.

A copy of the BSEP 18-month regulatory agenda/schedule prepared by the licensee for discussion at the meeting is enclosed (Enclosure 2).

Sincerely,

Original signed by:

Ngoc B. Le, Project Manager
Project Directorate II-1
Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Enclosures:
As stated

cc w/enclosures:
See next page

OFFICE	PM:PDII-1	D:PDII-1			
NAME	N. Le <i>TL</i>	E. Adensam			
DATE	2/19/92	2/19/92	/ /	/ /	/ /

OFFICIAL RECORD COPY
FILENAME: BWMTGSUM.MTS

9202270028 920220
PDR ADOCK 05000324
P PDR

DFDI
1/11

NRG FILE CENTER COPY

Mr. L. W. Eury
Carolina Power & Light Company

Brunswick Steam Electric Plant
Units 1 and 2

cc:

Mr. Russell B. Starkey, Jr.
Vice President
Brunswick Nuclear Project
P. O. Box 10429
Southport, North Carolina 28461

Mr. H. A. Cole
Special Deputy Attorney General
State of North Carolina
P. O. Box 629
Raleigh, North Carolina 27602

Mr. H. Ray Starling
Manager - Legal Department
Carolina Power & Light Company
P. O. Box 1551
Raleigh, North Carolina 27602

Mr. Robert P. Gruber
Executive Director
Public Staff - NCUC
P. O. Box 29520
Raleigh, North Carolina 27626-0520

Mr. Kelly Holden, Chairman
Board of Commissioners
P. O. Box 249
Bolivia, North Carolina 28422

Resident Inspector
U. S. Nuclear Regulatory Commission
Star Route 1
P. O. Box 208
Southport, North Carolina 28461

Regional Administrator, Region II
U. S. Nuclear Regulatory Commission
101 Marietta Street, Suite 2900
Atlanta, Georgia 30323

Mr. Dayne H. Brown, Director
Division of Radiation Protection
N. C. Department of Environmental,
Commerce and Natural Resources
P. O. Box 27687
Raleigh, North Carolina 27611-7687

Mr. J. W. Spencer
Plant General Manager
Brunswick Steam Electric Plant
P. O. Box 10429
Southport, North Carolina 28461

DISTRIBUTION LIST FOR BWMTGSUM.N'S

DATED: February 13, 1992

Docket File
NRC & Local PDRs
T. Murley/F. Miraglia
J. Partlow
S. Varga
G. Lainas
PDII-1 RDG File
E. Adensam
T. Le
P. Anderson
OGC
E. Jordan
ACRS (10)
J. Wechselberger, EDO 17-G-21

ENCLOSURE 1

NRC/CP&L MEETING
FEBRUARY 13, 1992
LIST OF MEETING ATTENDANTS

NAME:

Ngoc (Tommy) Le
Ron Oates
Bill Murray
Steve Floyd

ORGANIZATION:

NRC/DRPE: PDII-1
CP&L/LICENSING
CP&L/LICENSING
CP&L/LICENSING

ENCLOSURE 2

CA1/PRI: BSEP 18 MONTH REGULATORY AGENDA/SCHEDULE: OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 : JUL92 : AUG92 : SEPT92 : OCT92 : NOV92 : DEC92 : JAN93 : FEB93 : MAR93 :

1A BSEP-1 EFFCV SURV. RELIEF (15C 92-05)

- (TAC) (FACTS 92G0050)
- DA - CPRL SUBMITTAL
- PRENOTICE
- MRC REVIEW
- CPRL SUBMIT 15 PAGES
- MRC CONCUR/ISSUE
- CPRL IMPLEMENT

|||||11/13/91

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

|||||10/7

NOTE: Needed prior to 01 Outage Scheduled To Begin 9/12/92.

NOTE: Needed prior to 01 Outage Scheduled To Begin 9/12/92.

NOTE: Needed Prior to 01 Outage Scheduled To Begin 9/12/92.

NOTE: Needed Prior to 01 Outage Scheduled To Begin 9/12/92.

NOTE: Needed Prior to 01 P Stage Scheduled To Begin 9/12/92.

10 B1 FEEDWATER NOZZLE CAPS EVAL.
 (FACTS R01800) (FACT 9102486)
 OK - CPRL SUBMITTAL *11/27/91
 - CPRL RAI CLARIFICATION *1/10/92
 - NRC CONCURRENCE

11 B2 B9 1655C INSPECTION RESULTS
 (TAC 3) (FACTS 960295)
 OK - CPRL SUBMITTAL *11/20/91
 - NRC SE

12 ISFSI LICENSE APPLICATION (1001872)
 (TAC 73326/73327) (FACTS B900545)
 OK - CPRL SUBMITTAL 4/89
 - NRC RAI-1 9/89
 - CPRL RAI RESPONSE *2/1
 - NRC RAI-2 *4/4
 - CPRL RAI-2 RESPONSE *8/3
 - CPRL SUPPLEMENT *1/24
 - NRC RAI-3 *
 - CPRL RESPONSE *9/17
 - ISSUE ER
 - NRC STAFF ISSUE SER

13 ISFSI - TECHNICAL SPEC. (TSC B9-15)
 (FACTS B900103)
 OK - CPRL SUBMITTAL *6/30/90
 - PREPARE/ISSUE TSC

14 ISFSI - SUBMIT SECURITY PLAN & SAFEGUARDS COM. PLAN REV.
 (Includes Security System Design Details)
 (FACTS B900070)
 OK - CPRL SUBMITTAL *11/29
 - NRC RAI *2/21
 - CPRL SUBMITTAL *4/18
 - NRC APPROVAL

15 ISFSI - SUBMIT DECOMMISSIONING PLAN
 (FACTS B900102)
 OK - CPRL SUBMITTAL *7/12

|||||19/90

|||||19/90

|||||13/90

Schedule To Be Determined.

20 SAFER/GEISR 15 (PT 415C 90-10)

- (FACTS 90G0293)
- 10 - CPRL SUBMITTAL
- MRC REVIEW
- PRENOTICE
- MRC CONCUR/ISSUE
- CPRL IMPLEMENTATION

|||||||16/7
 |||||||||16/7
 |||||||||16/7
 |||||||||16/7

- 20 1.01a CHANGE (15C 3
- (15C 3) (FACTS 3)
- 04 - CPRL SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CPRL SUBMIT 15 PAGES
- MRC CONCUR/ISSUE
- CPRL IMPLEMENT

|||||||18/7
 |||||||||18/7
 |||||||||18/7
 |||||||||18/7

Schedule To Be Determined.

- 21 MAD FUNCTION CHG. (15C 90-15)
- (15C 3) (FACTS 90G0316)
- 04 - CPRL SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CPRL SUBMIT 15 PAGE
- MRC CONCUR/ISSUE
- CPRL IMPLEMENT

Schedule To Be Determined.

22 CRD SERIAL ACCUMULATIONS (15C 86-02) 151 No-01

- (FACTS 86G0045)
- 04 - CPRL SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CPRL SUBMIT 15 PAGES
- MRC CONCUR/ISSUE
- CPRL IMPLEMENT

Schedule To Be Determined.

- 23 TOXRESO 50 TEEN. SPECS.
- (15C 3) (FACTS 3)
- 04 - CPRL SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CPRL SUBMIT 15 PAGES
- MRC CONCUR/ISSUE
- CPRL IMPLEMENT

Schedule To Be Determined.

DATE/PRI: RSEF IS NORTH REGULATORY AGENCY/SCHEDULE: OCT91 : MON01 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 : JUL92 : AUG92 : SEPT92 : OCT92 : NOV92 : DEC92 : JAN93 : FEB93 : MAR93 :

20 CORE ALTERATIONS (TSC 85-06) ISI 85-01
(FACTS 89G0154)
04 - CPBL SUBMITTAL
- NBC REVIEW
- PRENOTICE
- CPBL SUBMIT 15 PAGES
- NBC CONCUR/ISSUE
- CPBL IMPLEMENT

Schedule To Be Determined.

2P REGION MONITORING (TSC 85-12) ISI 88-01
(TAC 75987/75988) (FACTS 89G0135)
04 - CPBL SUBMITTAL
- NBC REVIEW
- PRENOTICE
- CPBL SUBMIT 15 PAGES
- NBC CONCUR/ISSUE
- CPBL IMPLEMENT

Schedule To Be Determined.

20 CHLORINE/FIRE DET. INST. (TSC 85-37) ISI 85-13
(FACTS 89G0166)
04 - CPBL SUBMITTAL
- NBC REVIEW
- PRENOTICE
- CPBL SUBMIT 15 PAGES
- NBC CONCUR/ISSUE
- CPBL IMPLEMENT

Schedule To Be Determined.

2R SICS (TSC 86-07) ISI 85-04
(FACTS 89G0061)
04 - CPBL SUBMITTAL
- NBC REVIEW
- PRENOTICE
- CPBL SUBMIT 15 PAGES
- NBC CONCUR/ISSUE
- CPBL IMPLEMENT

Schedule To Be Determined.

2S DG FUEL OIL SAMPLING (TSC 87-13)
(FACTS 89G0062)
49 - CPBL SUBMITTAL
- NBC REVIEW
- PRENOTICE
- CPBL SUBMIT 15 PAGES
- NBC CONCUR/ISSUE
- CPBL IMPLEMENT

Schedule To Be Determined.

CAT/PRI: BSEP 18-MONTH REGULATORY ALBION/SCHEDULE: OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 : JUL92 : AUG92 : SEPT92 : OCT92 : NOV92 : DEC92 : JAN93 : FEB93 : MAR93 :

21 RFS TOPICAL REPORT IMPLEMENTATION (TSC 87-22)

- (FACTS 89G0152)
- 18 - BAWG/MRC SER
- CP&L SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CP&L SUBMIT T5 PAGES
- MRC CONCUR/ISSUE
- CP&L IMPLEMENT

Schedule Pending BAWG/MRC

20 MSL BAD MONITOR REMOVAL (TSC 90-12)

- (FACTS 90G0206)
- 19 - BAWG/MRC SER ISSUE *5/75
- CP&L SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CP&L SUBMIT T5 PAGES
- MRC CONCUR/ISSUE
- CP&L IMPLEMENT

Schedule To Be Determined.

20 REMOTE S/D RX LVL INSL - TSC 91-12

- (TAC 3 (FACTS 91G0500))
- CP&L SUBMITTAL
- PRENOTICE
- MRC REVIEW
- MRC CONCUR/ISSUE
- CP&L IMPLEMENT

Schedule To Be Determined.

20 BSEP PMR SUPPLY EPA'S FOR RFS

- (TAC 3 (FACTS 91G0299))
- 03 - MRC GL 91-09 *6/27/91
- CP&L SUBMITTAL
- MRC REVIEW
- PRENOTICE
- CP&L SUBMIT T5 PAGES
- MRC CONCUR/ISSUE
- CP&L IMPLEMENT

Schedule To Be Determined.

CA1/PRI: BSEP 18-MONTH REGULATORY ASSIGN/SCHEDULE: OCT191 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 : JUL92 : AUG92 : SEPT92 : OCT92 : NOV92 : DEC92 : JAN93 : FEB93 : MAR93 :

ZK APPENDIX J EXEMPTION (02/02 MONITORING)

(TAG 3) (FACTS 9102087)

- 04 - CPRL SUBMITTAL
- WRC REVIEW
- PREBID/ICE
- CPRL SUBMIT IS PAUSE
- WRC CONCUR/ISSUE
- CPRL IMPLEMENT

ZY GL 01-01 (EQUIP. LIST REMOVAL)

ZZ DISCHARGE CANAL SEDIMENT
(TAG 001826/27) (FACTS 910190)

- 04 - CPRL SUBMITTAL *10/19/91
- WRC REVIEW
- WRC CONCUR/ISSUE *1/30/92
- STATE OF R.C. CONCURRED
- CPRL IMPLEMENT

NOTE: Mark Scheduled for 3/92.

- 3A BSEP DET REPORT RESPONSE
(FACTS 90G0292)
04 - CP&L SUBMITTAL 9/89 COMPLETE
- IAP PRESENTATION *8/23
- IAP PRESENTATION *5/21
- IAP PRESENTATION *10/3
- IAP PRESENTATION

Schedule To Be Determined.

- 3B GL 88-20 IPE
(FACTS 90G0119, 92G0003, 92G0104)
04 - NRC SUPPLEMENT 1 *10/31/89
- NRC SUPPLEMENT 2
- NRC SUPPLEMENT 3
- NRC SUPPLEMENT 4 *12/19/91
- CP&L SUBMITTAL

3C "unassigned"

- 3D B2 B9 ILRT RESULTS
(FACTS 90G0315)
04 - CP&L SUBMITTAL

|||||||3/11

NOTE: Due 90 Days After Test Completion.

- 3E SERIAL/ANNUAL FITNESS FOR DUTY DATA
(FACTS 91G0362)
- CP&L SUBMITTAL

|||||||2/29

- 3F B2R9 ISI RESULTS
(FACTS 91G0180)
04 - CP&L SUBMITTAL

|||||||3/20

NOTE: Due 90 Days After Outage.

- 3G PROPERTY DAMAGE INSURANCE ANNUAL UPDATE
(FACTS 91G0150)
04 - CP&L SUBMITTAL

NOTE: Annual Update Per 10CFR50.54

|||||||4/1

- 3H BSEP ACCESS AUTHORIZATION
(FACTS 91G0201)
- CP&L CERTIFICATION

||||||4/27

NOTE: Certification to 10CFR73.56.

- 3I ERDS IMPLEMENTATION PLAN
(FACTS 91G0540)
CP&L SUBMITTAL

||||||5/22

- 3J FSAR AMENDMENT 10
(FACTS)
04 - CP&L SUBMITTAL

||||||6/1

UNIT/PRI: BSEP 15 MONTH REGULATORY ADMIN/SCHEDULE: OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 : JUL92 : AUG92 : SEPT92 : OCT92 : NOV92 : DEC92 : JAN93 : FEB93 : MAR93 : APR93 :

34 B200 FEEDWATER SPARGER INSPECTION RESULTS

(FACTS 90G0121)
 DA - CPBL SUBMITTAL

|||||

NOTE: Submit within 6 Months Of Completion Of B200 Outage.

35 100Z EMERGENCY DRILL

(FACTS 91G0232)
 DA - CPBL SUBMITTAL
 - CPBL SUBMITTAL 65-DAYS
 - DRILL EXERCISE

|||||7/23

|||||8/22

|||||9/6

36 NEUTRON FLUX MONITORING

(TRC 75027/75028) (FACTS 90G0092)
 DA - CPBL SUBMITTAL

Schedule Pending subG/MRC Appeal Process

37 RESOLUTION OF US1 A-4s, SEISMIC QUALIFICATION

(FACTS 80G0342)
 DA - MRC SER FOR IPSEE
 - CPBL SUBMITTAL

38 "unassigned"

39 INI 11.2.E.4.2.7 RELAYS

(FACTS 91G0035)
 DA - MRC 18 89-44 *2/2
 - CPBL SUBMITTAL *9/9/91

40 89-13 SERVICE WATER

(TRC 75073/75074) (FACTS 90G0271/90G0380)
 DA - UNIT 1 COMPLETION CONFIRMATION *5/27/91
 - UNIT 2 COMPLETION CONFIRMATION *1/30/92

Complete
 Complete

NOTE: Due 30 Days After Completion/Startup.