



The
University of Oklahoma

SCHOOL OF AEROSPACE, MECHANICAL
AND NUCLEAR ENGINEERING

865 Asp Avenue, Room 212
Norman, Oklahoma 73019
(405) 325-5011

July 24, 1984

Mr. Cecil O. Thomas, Chief
Standardization & Special
Projects Branch
Division of Licensing
U.S.N.R.C.
Washington, D.C. 20555

Dear Mr. Thomas:

I have just received your letter indicating approval of the emergency plan for the University of Oklahoma AGN-211P reactor (Docket No. 50-112). We are pleased that it has been accepted and we have started to implement the emergency plan, but the 120 days allotted for completion is insufficient since the entire staff is gone for the summer and the reactor is completely shut down. I request the latest date for implementing the emergency plan be extended to November 30, 1984. This essentially gives us 120 days after the school starts and the reactor resumes operation.

If you have any questions, please leave a message for me at (405) 325-5011 and I will return your call. Thank you for your consideration in this matter.

Sincerely,

Craig M. Jensen
Craig M. Jensen
Reactor Director

CMJ/ec

A020
1/0