

UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

October 30, 1995

Mr. George A. Hunger, Jr.
Director-Licensing, MC 62A-1
PECO Energy Company
Nuclear Group Headquarters
Correspondence Control Desk
P.O. Box No. 195
Wayne, PA 19087-0195

SUBJECT: SCHEDULAR EXTENSION FOR SUBMITTAL OF GENERIC LETTER 87-02 AND

GENERIC LETTER 88-20, SUPPLEMENT 4, SUMMARY REPORTS, PEACH BOTTOM ATOMIC POWER STATION, UNIT NOS. 2 AND 3 (TAC NOS. M69469, M69470,

M83657 AND M83658)

Dear Mr. Hunger:

By letter dated September 18, 1992, Philadelphia Electric Company (PECO, now PECO Energy Company) committed to submit a summary report regarding the results of its programs to resolve issues raised in Generic Letter 87-02, Supplement 1, "Verification of Seismic Adequacy of Mechanical and Electrical Equipment in Operating Reactors, Unresolved Safety Issue (USI) A-46," by November 20, 1995. In a separate letter dated September 18, 1992, PECO committed to submit the results of its Individual Plant Examination for External Event (IPEEE) by November 20, 1995.

In a letter dated September 29, 1995, PECO proposed to revise the above commitments such that the GL 87-02 and IPEEE reports would be submitted by May 31, 1996, rather than November 20, 1995. In proposing the change, PECO stated that during walkdowns associated with the USI A-46 and IPEEE projects, PECO had identified a number of items which would require additional time to resolve.

During the first half of 1995, the NRC staff audited PECO's A-46 walkdowns. The results of these audits are documented in a letter dated June 15, 1995. Based on the NRC audits and the licensee's September 29, 1995 letter, the staff concludes that PECO is making satisfactory progress toward the

9510310310 951030 PDR ADDCK 05000277 PDR

NRC FILE CENTER COPY

DF0110

completion of the A-46 and IPEEE programs and that, therefore, the proposed schedular extension is acceptable.

If you have any further questions on this matter, please do not hesitate to contact me at (301) 415-1428.

Sincerely,

151

Joseph W. Shea, Project Manager Project Directorate I-2 Division of Reactor Projects - I/II Office of Nuclear Reactor Regulation

Docket Nos. 50-277/278

cc: See next page

DISTRIBUTION:

Docket File-

PUBLIC PDI-2 Reading

SVarga

JZwolinski JStolz JShea MO'Brien

OGC ACRS

WPasciak, RGN-I

RWessman

DDorman RHernan

KManoly

MMcBrearty, RGN-I

OFFICE	PDI+2/LA	PDT)-26PM	EMEB/C	RDT 2/PD	
NAME	MO'Brien	Astrea	RWessman	JStolz	
DATE	195	124/95	10 12495	10 / 27/95	

OFFICIAL RECORD COPY

FILENAME: G:\SHEA\PEACH\PB69469.LTR

completion of the A-46 and IPEEE programs and that, therefore, the proposed schedular extension is acceptable.

If you have any further questions on this matter, please do not hesitate to contact me at (301) 415-1428.

Sincerely.

Joseph W. Shea, Project Manager

Project Directorate I-2 Division of Reactor Projects - I/II Office of Nuclear Reactor Regulation

Docket Nos. 50-277/278

cc: See next page

Mr. George A. Hunger, Jr. PECO Energy Company

Peach Bottom Atomic Power Station, Units 2 and 3

cc:

J. W. Durham, Sr., Esquire Sr. V.P. & General Counsel PECO Energy Company 2301 Market Street, S26-1 Philadelphia, Pennsylvania 19101

PECO Energy Company ATTN: Mr. G. R. Rainey, Vice President Peach Bottom Atomic Power Station Route 1, Box 208 Delta, Pennsylvania 17314

PECO Energy Company ATTN: Regulatory Engineer, A4-5S Peach Bottom Atomic Power Station Route 1, Box 208 Delta, Pennsylvania 17314

Resident Inspector U.S. Nuclear Regulatory Commission Peach Bottom Atomic Power Station P.O. Box 399 Delta, Pennsylvania 17314

Regional Administrator, Region I U.S. Nuclear Regulatory Commission 475 Allendale Road King of Prussia, Pennsylvania 19406

Mr. Roland Fletcher Department of Environment 201 West Preston Street Baltimore, Maryland 21201

A. F. Kirby, III External Operations - Nuclear Delmarva Power & Light Company P.O. Box 231 Wilmington, DE 19899 Mr. Rich R. Janati, Chief
Division of Nuclear Safety
Pennsylvania Department of
Environmental Resources
P. O. Box 8469
Harrisburg, Pennsylvania 17105-8469

Board of Supervisors Peach Bottom Township R. D. #1 Delta, Pennsylvania 17314

Public Service Commission of Maryland Engineering Division Chief Engineer 6 St. Paul Centre Baltimore, MD 21202-6806

Mr. Richard McLean
Power Plant and Environmental
Review Division
Department of Natural Resources
B-3, Tawes State Office Building
Annapolis, Maryland 21401

Dr. Judith Johnsrud National Energy Committee Sierra Club 433 Orlando Avenue State College, PA 16803