



Tennessee Valley Authority Post Office Box 2000 Soddy-Daisy, Tennessee 37379

November 2, 1995

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555
Gentlemen:

In the Matter of) Docket No. 50-327
Tennessee Valley Authority)

SEQUOYAH NUCLEAR PLANT (SQN) - IMPLEMENTATION OF STATION
BLACKOUT (SBO) COMMITMENTS FOR UNIT 1 (TAC NO. M89658)

The purpose of this letter is to provide the implementation status for SBO commitments to NRC. The procedure changes, programs, and modifications for Unit 1 have been completed. The modifications to the turbine-driven auxiliary feedwater level control valves have been completed to satisfy the last action for the Unit 1 SBO implementation. This same modification was completed previously for Unit 2 during the Cycle 6 refueling outage as described in a letter from TVA to NRC dated November 9, 1994. This completes the last commitment associated with SQN's SBO implementation plan.

Please direct questions concerning this issue to Keith Weller at (423) 843-7527.

Sincerely,

R. H. Shell
Manger
SQN Site Licensing

cc: See page 2

9511060223 951102
PDR ADOCK 05000327
P PDR

AD50/0

• U.S. Nuclear Regulatory Commission
Page 2
November 2, 1995

cc: Mr. D. E. LaBarge, Project Manager
Nuclear Regulatory Commission
One White Flint, North
11555 Rockville Pike
Rockville, Maryland 20852-2739

NRC Resident Inspector
Sequoyah Nuclear Plant
2600 Igou Ferry Road
Soddy-Daisy, Tennessee 37379-3624

Regional Administrator
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323-2711