

Public Service
Electric and Gas
Company

Stanley LaBruna

Public Service Electric and Gas Company P.O. Box 238, Hancocks Bridge, NJ 08038 609-339-1200

Vice President - Nuclear Operations

MAR 31 1992

NLR-N92026

United States Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555

Gentlemen:

SCHEDULE FOR STATION BLACKOUT (SBO)
PROCEDURE CHANGES AND MODIFICATIONS
HOPE CREEK GENERATING STATION
DOCKET NO. 50-354

Public Service Electric and Gas (PSE&G) submits the attached schedule in accordance with PSE&G letter, "Response to Safety Evaluation on Station Blackout", dated December 30, 1991. The attached schedule indicates completion of procedure changes and installation of modifications, necessary for Hope Creek to cope with a SBO event for a four hour duration, by April of 1994.

If you have any questions regarding this submittal, please contact us.

Sincerely,



Attachment

000011

9204060263 920331
PDR ADOCK 05000354
P PDR

AC50 1/1

C Mr. T. T. Martin, Administrator - Region I
U. S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, PA 19406

Mr. S. Dembek, Licensing Project Manager
U. S. Nuclear Regulatory Commission
MS 14 E-21
Washington, DC 20555

Mr. T. P. Johnson (S05)
USNRC Senior Resident Inspector

Mr. K. Tosch, Chief
NJ Department of Environmental Protection
Division of Environmental Quality
Bureau of Nuclear Engineering
CN 415
Trenton, NJ 08625

