



**LOUISIANA  
POWER & LIGHT**

142 DELARONDE STREET • P.O. BOX 6008  
NEW ORLEANS, LOUISIANA 70174-6008 • (504) 366-2345

August 15, 1984

ROTH S. LEDDICK  
Senior Vice President  
Nuclear Operations

W3P84-2184  
3-A1.01.04  
Q-3-A28.11

Mr. Darrell G. Eisenhut, Director  
Division of Licensing  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

SUBJECT: Louisiana Power & Light Company  
Waterford SES Unit 3  
Docket No. 50-382  
Amended Request for Extension of Construction Permit

REFERENCES: 1) Letter from R.S. Leddick to D.G. Eisenhut  
(W3P83-3264), dated September 29, 1983  
2) Letter from D.G. Eisenhut to J.M. Cain,  
dated June 13, 1984


Dear Mr. Eisenhut:

In the above Reference 1 and pursuant to 10 CFR 50.55(b), Louisiana Power & Light requested that the Commission extend the construction completion date for Waterford SES Unit No. 3 set forth in the Construction Permit, CPPR-103, to September 30, 1984. Louisiana Power & Light hereby amends that request for a construction completion date extension until December 31, 1984.

Although it is felt that design, construction and testing of Waterford 3 has essentially been completed in accordance with the Final Safety Analysis Report and other licensing documents and that the unit is now ready to load fuel, additional time is necessary to address the concerns of the NRC Staff in the above Reference 2, which were unanticipated at the time of the extension request in Reference 1.

The request for a three month extension is considered to provide a prudent margin beyond the time required to resolve the issues from Reference 2.

Very truly yours,

  
R. S. Leddick

8408210378 840815  
PDR ADOCK 05000382  
A PDR

RSL/RWP/ch

cc: E.L. Blake, W.M. Stevenson, J. Wilson, G.L. Constable, D.M. Crutchfield,  
J.T. Collins

13001  
1/0

Before the  
UNITED STATES NUCLEAR REGULATORY COMMISSION

Docket No. 50-382

---

In the Matter of  
LOUISIANA POWER & LIGHT COMPANY


---

Construction Permit Extension Request Amendment

Louisiana Power & Light Company, Applicant in the above captioned proceeding, hereby files a request to amend the September 29, 1983 extension request for the Construction Permit, CPPR-103, for Waterford SES Unit No. 3.

Respectfully submitted,  
LOUISIANA POWER & LIGHT COMPANY

By:



R.S. Leddick  
Senior Vice President  
Nuclear Operations

DATE: August 15, 1984

