



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

August 24, 1984

Docket Nos: 50-424  
and 50-425

MEMORANDUM FOR: See Attached Distribution


FROM: Elinor G. Adensam, Chief  
Licensing Branch No. 4  
Division of Licensing

SUBJECT: DRAFT SER SCHEDULE FOR VOGTLE, UNITS 1 AND 2

The draft SER input for Vogtle, Units 1 and 2 is due to the project manager by October 1, 1984 as indicated in the Vogtle review schedule attached to D. Eisenhower's memo dated November 29, 1983 (enclosed). Reviewers should be preparing their input at this point. The issuance date of the draft SER is November 1, 1984, so it is imperative that the October 1 date be met.

The input to the project manager must include a vehicle for CRESS to access the SER material. For example, if it has been typed in CRESS include the cover sheet. If disks or mag cards were used provide them to the PM indicating the system used and where the material is located on the disks or cards. If an OCR font is used, the appropriate format should be used as dictated by CRESS.

If there are any questions, contact the project manager, Melanie Miller, at X24259.

  
Elinor G. Adensam, Chief  
Licensing Branch No. 4  
Division of Licensing

Enclosure:  
As stated

August 24, 1984

MEMORANDUM FOR: (DISTRIBUTION)

R. Bosnak, MEB  
L. Reiter, GSB  
R. Ballard, EHEB  
V. Noonan, EQB  
W. Regan, SAB  
G. Lear, SGEB  
V. Beharoya, ChEB  
B. D. Liaw, MTEB  
B. Clayton, PSRB  
V. Moore, HFEB  
H. Booher, LQB  
J. Milhoan, QAB  
F. Rosa, ICSB  
W. Gammill, METB  
B. Sheron, RSB  
J. Hulman, AEB  
F. Congel, RAB  
O. Parr, ASB  
W. Butler, CSB  
M. Srinivasan, PSB  
C. Berlinger, CPB  
K. Kniel, GIB  
C. Thomas, SSPB  
D. Mathews, EPLB

DESIGNATED ORIGINAL

Certified By

*L. Loo*

November 29, 1983

Docket Nos.: 50-424  
and 50-425

MEMORANDUM FOR: R. H. Vollmer, Director, Division of Engineering  
R. J. Mattson, Director, Division of Systems Integration  
H. L. Thompson, Director, Division of Human Factors Safety  
T. P. Speis, Director, Division of Safety Technology  
E. L. Jordan, Director, Division of Emergency Preparedness  
and Engineering Response, IE  
J. M. Taylor, Director, Quality Assurance, Safeguards and  
Inspection Programs, IE  
R. F. Burnett, Director, Division of Safeguards, NMSS

FROM: Darrell G. Eisenhut, Director  
Division of Licensing

SUBJECT: SCHEDULE FOR OL REVIEW OF VOGTLE 1/2

The purpose of this memo is to advise you of the safety and environmental review schedules for Vogtle 1/2.

The Vogtle FSAR acceptance review has been completed and the application was docketed on September 16, 1983.

Although the application has been docketed, we are requesting that the review not be initiated until February 1, 1984 in order that NRC resources will be utilized efficiently. Accordingly, the enclosed schedule reflects a date referred to as "Initiation of Review".

The schedule for the OL review of Vogtle is included in the enclosure. All the milestones which are included in the NRC monthly report to Congress (Bevill Sub-Committee) are identified with an asterisk. Please provide any other intermediate milestones which may be required in certain disciplines such as emergency planning, security and instrumentation and control systems.

Construction of Vogtle 1/2 is about 60% and 17% complete, respectively, and fuel load is scheduled by the applicant for September 1986.

The safety review questions should be submitted to the project manager by April 15, 1984. Each question should be accompanied by a reference to the applicable Standard Review Plan section.

8312120103

OFFICE						
SURNAME						
DATE						

The project manager for Vogtle is Melanie A. Miller located in Room 118 (X24259). Please assure that each of your branches has received all portions of the FSAR or ER necessary for their review and scheduled their review so as to provide their inputs to the Project Manager in accordance with the enclosed schedule.

Darrell G. Eisenhut, Director  
Division of Licensing

Enclosure:  
As stated

cc w/enclosure:  
NRR A/D's  
NRR B/C's  
G. McCorkle, NMSS  
F. Pagano, IE

DISTRIBUTION

Docket No. 50-424, 50-425  
LB #4 r/f  
EAdensam  
MMiller  
TNovak  
MDuncan  
DEisenhut/RPurple  
NRC PDR  
PRC System

*Handwritten notes:*  
"AM 10/26  
By 10/26/83  
Reviewed 10/21  
[Signature]

OFFICE	DL:LB#4	DL:LB#4	AD:DL	DIR:DL			
SURNAME	MMiller:eb	EAdensam	TNovak	DEisenhut			
DATE	09/19/83	09/19/83	09/20/83	09/23/83			

PROPOSED SCHEDULE FOR LICENSING ACTIVITIES FOR  
VOGTLE UNITS 1 AND 2

<u>SER</u>	<u>Target Δ T</u> (Months)	<u>SCHEDULED Δ T</u> (Months)	<u>DATE</u>
Tender	0	0	06/30/83C
Docket	2	2.5	09/16/83C
Initiation of Review	-	-	02/01/84
Q's to PM	2.5	7	04/15/84
Q's to Applicant	0.5	0.5	05/01/84
Applicant Response Due	2.5	2.5	07/15/84
Draft SER Inputs to PM	2.5	2.5	10/01/84
SER Draft	1	1	11/01/84
* SER Inputs to PM	5	5	04/01/85
* SER Issued	2	2	06/01/85
* ACRS Meeting	1	1	07/01/85
* SSER Issued	2	2	09/01/85
* Start Hearing	5	5	02/01/86
* ASLB Decision	6	6	08/01/86
Comm. Effectiveness	1	1	09/01/86
* Comm. Dec. on F.P. Lic	1	1	10/01/86
 <u>ER</u>			
Tender	0		08/31/83C
Docket	2	2	11/01/83
Initiation of Review	-	-	02/01/84
Site Visit Agenda to PM	0.75	0.75	02/21/84
Site Visit Agenda to Applicant	0.25	0.25	02/28/84
Site Visit	0.75	0.75	03/21/84
Q Input to PM	0.50	0.50	04/05/84
Q's Sent to Applicant	0.25	0.25	04/12/84
Applicant Response Due	1.50	1.50	05/26/84
Input to DES	2	2	07/26/84
* DES Issued	2	2	09/26/84
Input to FES	4	4	01/26/85
* FES Issued	2	2	03/26/85