

Division of Mathematical and Physical
Sciences and Engineering

Tele: 301-454-4906

UNIVERSITY OF MARYLAND

College Park, Maryland 20742

September 10, 1984

Cecil O. Thomas
Chief
Standardization and Special
Project Branch
Division of Licensing, NRC
Washington, D.C. 20555

License No. R-70
Docket No. 50-166


Dear Mr. Thomas:

This is a request for an extension of time to complete the implementation of our (MUTR) Emergency Plan, from 15 September 1984 to 1 January 1985.

We were unable to complete the implementation by the time set forth in your letter of May 15, 1984 due to the absence of key personnel during the summer vacation period.

Thank you for your consideration of this request.

Sincerely,



Frank J. Kerr
Provost

FJK:pjf

cc: Dr. M. Roush
Dr. M. Modarres
Dr. R. Belcher
Mr. Blackburn

*AOAS
.10*