

MAY 27 1992

Mr. Khosrow B. Semnani, President  
 Envirocare of Utah, Inc.  
 215 S. State Street  
 Suite 1160  
 Salt Lake City, Utah 84111

Dear Mr. Semnani:

In accordance with the request of Mr. Charles Judd during a telephone call with my staff on May 19, 1992, both the environmental and licensing schedules have been modified to make June 30, 1992, Envirocare's response date for second round questions. A copy of the revised schedule is enclosed.

As a result of your request, Envirocare's response date for second round questions in the licensing review was extended 45 days, the date for Envirocare's response to environmental second round questions was shortened by 30 days, and the estimated date for the issuance of a license was shortened by 30 days to May, 1993. However, I would also point out that although the staff will do their best to meet the revised dates, Envirocare's schedule change may result in conflict with other ongoing scheduled NRC staff activities necessitating future staff schedule changes.

If you have any questions concerning the schedule, please contact me at (301) 504-3439 or Sandra Wastler of my staff at (301) 504-2582.

Sincerely,

(SIGNED) JOHN J. SURMEIER

John J. Surmeier, Chief  
 Uranium Recovery Branch  
 Division of Low-Level Waste Management  
 and Decommissioning  
 Office of Nuclear Material Safety  
 and Safeguards

Enclosure: As stated

cc: L. Anderson, Utah  
 D. Hiller, Envirocare  
 D. Wallace, FNL

Distribution: See attached list

SUBJECT ABSTRACT: TRANSMITTAL OF REVISED SCHEDULE

\*See previous concurrence

OFC :LLUR*	:LLUR*	:LLUR	:	:	:
NAME:SWastler	:MFliegel	:JSurmeier	:	:	:
DATE:05/20/92	:05/21/92	:5/27/92	:	:	:

OFFICIAL RECORD COPY

DF03

May 21, 1992

ENVIROCARE DRAFT SCHEDULE

MILESTONE	LEAD	ENVIRONMENTAL REPORT REVIEW		SAFETY REPORT REVIEW	
		TARGET DATE	ACTUAL DATE	TARGET DATE	ACTUAL DATE
1. ER/LA Received	APPLICANT	30-Apr-91	30-Apr-91	30-Apr-91	30-Apr-91
2. ER/LA Distributed	PM	02-May-91	02-May-91	02-May-91	02-May-91
3. Publish Notice of Intent	PM	01-Jun-91	01-Jun-91	N/A	N/A
4. Acceptance Review	PM/NRC/PNL	15-Jun-91	04-Jun-91	04-Jun-91	04-Jun-91
5. Receive Scoping Comments	PM/PNL	15-Jul-91	15-Jul-91	N/A	N/A
6. Respond to Scoping Comments	PNL/PM	30-Sep-91	15-Oct-91	N/A	N/A
7. Site Visit	PM/NRC/PNL	25-Sep-91	25-Sep-91	25-Sep-91	25-Sep-91
8. Begin ER/LA review	PNL/NRC	01-Oct-91	01-Oct-91	20-Jun-91	20-Jun-91
9. Request Additional Information (Q1s) (EOP)	PM/NRC	31-Dec-91	21-Nov-91	31-Jul-91	31-Jul-91
10. Receive Additional Information (EOP)(SOP)	APPLICANT	30-Mar-92 *b	07-Apr-92 *c	31-Oct-91	23-Dec-91
10a. Issue Q2s	PM/NRC/PNL	08-Jun-92 *a		21-Feb-92	21-Feb-92
10b. Pre-hearing Conference	ALL PARTIES	N/A		10-Mar-92	10-Mar-92
10c. Receive Response Q2s	APPLICANT	30-Jun-92 *e		30-Jun-92 *e	
11. Complete Draft DEIS	PNL	30-Aug-92		N/A	N/A
12. NRC Comments on DEIS	PM/NRC	15-Sep-92		N/A	N/A
13. Complete DEIS	PNL	31-Sep-92		N/A	N/A
14. Transmit DEIS to NRC	PNL	31-Sep-92		N/A	N/A
15. Publish DEIS/ACNW review (EOP)	PM	15-Oct-92		N/A	N/A
16. Publish Notice of Prop. Action	PM	15-Oct-92		N/A	N/A
17. Complete DSER (SOP)	PM/NRC	N/A		30-Sep-92	
18. Transmit DSER/ACNW/AP/ST	PM	N/A		30-Sep-92	
19. End of Comment Period (EOP)	PUBLIC	15-Dec-92		N/A	N/A
20. Public Comments Resolved	PNL	15-Jan-93		N/A	N/A
21. Receive responses to DSER open issues (SOP)	APP/ACNW	N/A		30-Nov-92	
22. Revisions Complete to dFEIS	PNL	15-Feb-93		N/A	N/A
23. NRC Comments on dFEIS	PM/NRC	15-Mar-93		N/A	N/A
24. Issue Final SER (SOP)	PM/NRC	N/A		15-Feb-93	
25. Complete dFEIS (EOP)	PNL	15-Apr-93		N/A	N/A
26. Prepare License	PNL/NRC	N/A		15-Feb-93	
27. Publish Final SER	PM	N/A		15-Feb-93	
28. Publish Final EIS	PM	15-May-93		N/A	N/A
29. Issue License	PM	N/A		15-May-93 *d	
30. Publish FR ROD	PM	15-May-93		N/A	N/A

\*a Q1 response inadequate, Q2s inserted and review schedule modified

\*b Date changed by ENV to 3/30/92 in 12/28/92 correspondence

\*c NRC received ER documents on 4/3/92, PNL received 4/7/92

\*d Schedule driven by the Environmental Review

\*e Date changed by Envirocare per telecon on 5/19/92

## Distribution:

Docket No. 40-8989

Central File#

NMSS r/f

LLWM r/f

LLUR r/f

PDR

ACNW

HThompson

RBernero

RBangart

WBrach

Plohaus

JSurmeier

JAustin

MFliegel

DGillen

Swastler

DRom

LHamdan

TJohnson

RAbu-Eid

LBykoski

PGarcia,URFO

LPittiglio

DSollenberger,GPA/SP

JCallan,RIV

Chackney,RIV,SLO

JGilliland,RIV,PAO

RHall,RIV,URFO

RFonner,OGC

MFinkelstein,OGC

STurk,OGC

SUctal,OGC

TCombs,GPA/CA

Mr. Khosrow B. Semnani, President  
Envirocare of Utah, Inc.  
215 S. State Street  
Suite 1160  
Salt Lake City, Utah 84111

Dear Mr. Semnani:

In accordance with the request of Mr. C. Judd during a telephone call with my staff on May 19, 1992, both the environmental and licensing schedules have been modified to make June 30, 1992, Envirocare's response date for second round questions. A copy of the revised schedule is enclosed. As a result of your request, the Envirocare's response date for second round questions in the licensing review was extended 45 days, the date for Envirocare's response to environmental second round questions was shortened by 20 days, and the estimated date for the issuance of a license was shortened by 30 days to May, 1993.

If you have any questions concerning the schedule, please contact me at (301) 504-3439 or Sandra Wastler of my staff at (301) 504-2582.

Sincerely,

John J. Surmeier, Chief  
Uranium Recovery Branch  
Division of Low-Level Waste Management  
and Decommissioning  
Office of Nuclear Material Safety  
and Safeguards

Enclosure: As stated

cc: L. Anderson, Utah  
D. Hiller, Envirocare  
C. Wallace, PNL

Distribution: See attached list  
SUBJECT ABSTRACT: TRANSMITTAL OF REVISED SCHEDULE

OFC :LLUR	:LLUR	:LLUR	:	:	:	:
NAME:SWastler	:MFliegel	:JSurmeier	:	:	:	:
DATE:05/20/92	:05/21/92	:	/	/92	:	:

OFFICIAL RECORD COPY